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Definitions glossary

Cut-off date

Economic
displacement

Entitlement

Expropriation

Forced Eviction

This date shall correspond to any such date when an official request for
determination of the Public Interest is sent to relevant authority. Person(s)
encroaching into the project area after the Cut-off date, are not eligible for
compensation and/or resettlement assistance. Similarly, fixed assets (such as
built structures, crops, fruit trees, and woodlots) established after the Cut-off
date will not be compensated. Project Implementation Unit (PIU) shall
adequately advertise the Cut-off date informing the public, owners and users of
assets about the expropriation process and the timing. The Cut-off date will also
be publicly disclosed on notice boards in local communities and relevant
municipalities and spaces commonly and frequently used by the community,
informing general public, and at consultation meetings, with an accompanying
guidance note. The public announcement be posted, as necessary, on frequently
visited locations throughout the affected areas. This information will include
posted warnings that persons and assets settling in the project area after the
cut-off date may be subject to removal without compensation.

Includes all loss of income sources or means of livelihood as a result of land
acquisition or restricted access to resources (land, water, or forest) as a result of
Project implementation, regardless whether affected persons must move to
another location or not.

Compensation and other forms of assistance that Project Affected Persons
(PAPs) have the right to receive in accordance with this Resettlement Project
Framework (RPF) in the respective eligibility category.

Refers to dispossession or limitation of ownership rights on property against
compensation pursuant to market value of the property and is based on the
Governments eminent domain power, regulated by the Law on Expropriation or
by the Law on Special Procedures for the Implementation of the Project of
Construction and Reconstruction of Line Infrastructure Structures of Particular
Importance to the Republic of Serbia

Refers to permanent or temporary removal against the will of individuals,
families, and/or communities from the homes and/or land which they occupy
without the provision of, and access to, appropriate forms of legal and other
protection, including all applicable procedures and principles in this RPF. The
exercise of eminent domain, compulsory acquisition or similar powers will not
be considered to be forced eviction providing it complies with the requirements
of national law and the provisions of this RPF, and is conducted in a manner
consistent with basic principles of due process (including provision of adequate
advance notice, meaningful opportunities to lodge grievances and appeals, and
avoidance of the use of unnecessary, disproportionate, or excessive force).



Involuntary
resettlement

Land Acquisition

Livelihood

Moving
allowance

Physical
displacement

Project Affected
Person (PAP)

Refers to Project-related impacts of resettlement without persons affected
having the right to decline land acquisition or restrictions on land use, physical
displacement (relocation, loss of residential land or loss of shelter), economic
displacement (loss of land, assets or access to assets, leading to loss of income
sources or other means of livelihood), or both.

Refers to all methods of obtaining land for project purposes, which may include
outright purchase, expropriation of property and acquisition of access rights,
such as easements or rights of way. Land acquisition may also include:
(a) acquisition of unoccupied or unutilized land whether or not the landholder
relies upon such land for income or livelihood purposes; (b) repossession of
public land that is used or occupied by individuals or households; and (c) project
impacts that result in land being submerged or otherwise rendered unusable or
inaccessible. “Land” includes anything growing on or permanently affixed to
land, such as crops, buildings and other improvements, and appurtenant water
bodies.

Refers to the full range of means that individuals, families and communities
utilize to make a living, such as wage-based income, agriculture, fishing, foraging,
other natural resource-based livelihoods (ecosystem services), petty trade and
bartering.

Compensation for costs directly associated to moving/relocation of the
household or business. This may be paid in cash or by direct moving support
(logistics such as moving trucks, labor and alike). In-kind arrangements shall be
subject to request and agreement by the PAPs.

Loss of shelter and assets resulting from the property acquisition associated with
the Project that requires PAPs to move from home, work place or business
premises to another location.

Any person who, as a result of the implementation of the (sub)-project suffers
impacts is referred to as a Project Affected Person.



Replacement
cost

Restrictions  on
land use

Stakeholders

Transitional
allowance

Moving
allowance

Vulnerable
group/individuals

Replacement cost is defined as a method of valuation yielding compensation
sufficient to replace assets, plus necessary transaction costs associated with
asset replacement. Where functioning markets exist, replacement cost is the
market value as established through independent and competent real estate
valuation, plus transaction costs. Where functioning markets do not exist,
replacement cost may be determined through alternative means, such as
calculation of output value for land or productive assets, or the undepreciated
value of replacement material and labor for construction of structures or other
fixed assets, plus transaction costs. In all instances where physical displacement
results in loss of shelter, replacement cost must at least be sufficient to enable
purchase or construction of housing that meets acceptable minimum community
standards of quality and safety. The valuation method for determining
replacement cost should be documented and included in relevant resettlement
planning documents. Transaction costs include administrative charges,
registration or title fees, reasonable moving expenses, and any similar costs
imposed on affected persons.

Refers to limitations or prohibitions on the use of agricultural, residential,
commercial or other land that are directly introduced and put into effect as part
of the project. These may include restrictions on access to legally designated
parks and protected areas, restrictions on access to other common property
resources, and restrictions on land use within utility easements or safety zones.

Any and all individuals, groups, organizations, and institutions interested in and
potentially affected by a Project, or having interest in and the ability to influence
the Project.

Refers to one-off (cash or other) assistance to be provided for relocation of
household members and their possessions (or business equipment and
inventory) to be provided for households choosing cash compensation and
securing their own replacement housing, including construction of new housing.
If planned relocation sites (for residences or businesses) are not ready for
occupancy at the time of physical displacement, the plan establishes a
transitional allowance sufficient to meet temporary rental expenses and other
costs until occupancy is available.

Refers to one-off (cash or other) assistance to cover relocation costs of
household members and their household inventory (or business equipment and
inventory)

Refers to people below the poverty line, the landless, the elderly, women and
children, and those who by virtue of gender, ethnicity, age, physical or mental
disability, economic disadvantage, or social status may be more adversely
affected by resettlement than others or who may be limited in their ability to
claim or take advantage of resettlement assistance and related development
benefits.



1. Introduction

1.1 Brief description of the Project
Since 2013, the Government of the Republic of Serbia (GoS) has increased its focus on investments in
railways, by allocating new financial resources. GoS has again requested support from the World Bank
(The Bank) for the continuation of institutional, physical and operational modernization of the railway
sector. The Bank is already a trusted partner who supported important elements of Serbia’s railway
reform in the past, and now continues through supporting the implementation of the Serbia Railway
Sector Modernization Project (hereinafter: The Project).

The Project is designed to achieve its objectives through three (3) Components:
Component 1. Infrastructure Investments and Asset Management

Component 2. Institutional Strengthening and Project Management
Component 3. Railway Modernization Enablers

Activities under The Project are planned to: (1) strengthen the management of the sector, giving
companies clear and achievable contractual arrangements; (2) improve infrastructure; (3) encourage
railway companies to increase their corporate efficiency and achieve their commercial goals; (4)
improve the reliability and safety of railway services through the use of modern technology, modern
security systems, energy efficiency measures and consideration of resistance; and (5) increase rail
modal participation by working on last-mile connectivity, urban integration, multimodal logistics
centers and the concept of integrated territorial development.

Activities of the Project will cover geographically the entire Serbia and will be implanted in urban and
rural areas alike. The tentative list of activities includes improvements of safety at rail level crossings,
track renewal on several railway sections (regular maintenance of the left track from the Pancevo bridge
to Pancevo main railway, regular maintenance of the tracks on the section Belgrade Center - Crossroads
Pancevo Bridge - tunnels "Stadion" and "Vracar", regular track maintenance on the part Belgrade Center
- Crossroads G - tunnel "Dedinje", regular maintenance of the Triangle track: Karadjordjev Park
crossroads - Dedinje crossroads - "midfield" tunnel and rehabilitation of parts of the tunnels structure
according to the study of the tunnel "Dedinje", "Stadion" and "Vracar), construction of the Bypass
between the magistral rail Subotica-Bogojevo — state border and regional rail Novi Sad-Odzaci-
Bogojevo, construction of Phase Il of the main railway station - Belgrade Centre (Prokop), procurement
and installation of measurement stations- all in order to enhance the quality and sustainability of
existing railway assets and to establish a foundation for improved governance and institutional
performance of the railway sector. With these works completed, a faster, safer and more reliable
transport on the railway network in Serbia should be expected.

1.2 RPF Background
Operations and activities for which the World Bank's Investment Project Financing (IPF) is sought after
October 1,2018, fall under the application of the Environmental and Social Framework (ESF)®. The ESF

1 The ESF is accessible at - https://www.worldbank.org/en/projects-operations/environmental-and-social-
framework. Lates accessed on July 21, 2020
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comprise, inter alia, the 10 Environmental and Social Standards which set out mandatory requirements
for the Ministry of Construction, Transport and Infrastructure (MCTI) and the Project. A Resettlement
Policy Framework (RPF) — this document, was prepared by the MCTI before appraisal which sets out
principles to be followed for project related to land acquisition, restrictions on land and Involuntary
Resettlement consistent with ESS5.

1.3 Objectives of this RPF
The overarching objectives of this RPF are to define rules, principles, procedures, actions and outline
organizational structures and capacity requirements during Project to minimize and mitigate the loss
of private lands and non-land assets, and resultant loss in livelihoods for affected people. This RPF also
provides guidance for individual Resettlement Action Plans (RAPs) to be prepared under the sub-
projects.

The more specific objectives are:

= providing procedures for due diligence and screening for applicability of ESS5;

= classifying RS legal solutions in the event of involuntary resettlement, relocation and loss of
assets, including legal and administrative procedures and assessment of compensation to be
paid for loss of assets;

= comparing national requirements to ESS5 policies and international good practices; and
providing the way to bridge the gaps, if any;

= jdentifying key institutions alongside the PIU and PITs, involved in the Project implementation,
including especially legally authorized state institutions implementing the procedures and
safeguards of involuntary resettlement process;

= designing monitoring and evaluation criteria to provide compliance with ESS5 and international
good practices;

= presenting eligibility criteria and compensation entitlement matrix according to type of loss
assets;

= defining the basic process of identification and evaluation of affected assets and the value of
compensation to replace the loss of assets;

= providing instruments for prompt and effective compensation at full replacement cost for loss
of assets or access to assets;

= development of mitigation principles, including fundamentals in order to minimize impacts on
PAPs during Project implementation, including mitigation guidelines measures provided for
vulnerable groups and women;

= describing and providing a roadmap for preparation, approval procedure, outlines and
implementation process of RAPs or other involuntary resettlement instruments in accordance
with ESS5, as relevant;

= specifying requirements of public disclosure, disclosure of documents, public and community
engagement through all phases of the Project, including RPF and RAPs disclosure and process;

= establishing a gender-sensitive framework for resettlement in order to determine
differentiated impacts understanding that economic and social disruption do not result in equal
hardship for women and men;

= specifying internal monitoring activities during all phases of Project implementation, especially
regarding resettlement issues, safeguarding legal and under this RPF defined process, including



reporting and evaluation of the resettlement process and external monitoring and evaluation
to design corrective actions as necessary;

= specify the process of keeping a project Stakeholder Engagement Log (SEL) by the PIU;

= present a Project Grievance Mechanism (GM) to provide people who believe are adversely
affected by the Project and sub-projects, an avenue to raise issues and concerns free of charge,
define grievance process and complaint rights, process, bodies and procedures available to
PAPs during the Project cycle, including feedback reporting.

1.4 Fundamental principles guiding resettlement
This RPF provides overarching and binding principles applicable to all cases of physical resettlement,
economic displacement and any other adverse social impacts associated with the Project’s land
acquisition needs. These principles shall govern the PIUs action, contractors, all other state and local
institutions involved in the Project implementation. Principles guiding land acquisition and resettlement
under the Project are outlined below:

= involuntary resettlement should be avoided by exploring all viable alternatives after taking into
consideration all facts such as public health or safety.

= when unavoidable, minimize involuntary resettlement by exploring Project design alternatives
with the goal that adverse effects should be rendered to the bare unavoidable minimum.

= Forced eviction is prohibited. This however does not prevent action by the Government to
remove a person who continues to occupy land upon completion of the legal process of
eminent domain or compulsory acquisition. Eviction is not considered to be forced eviction if it
conforms to national law, including compliance with, and completion of, all relevant legal and
administrative procedures, including appeals processes; complies with all the relevant
requirements of ESS5, and is carried out in a way that respects basic principles of due process.

=  When unavoidable, adverse effects and social impact occurs, all loss of property shall be
mitigated by providing timely compensation for loss of assets at least at the value of
replacement costs.

= PAPs will be assisted in their efforts to improve, or at least restore, their livelihoods and living
standards, in real terms, to pre-displacement levels or to levels prevailing prior to the beginning
of Project implementation, whichever is higher.

= Negotiated settlements with affected persons are encouraged by this RPF prior to formal
expropriation with the goal to help avoid administrative or judicial delays, and to the extent
possible to reduce the impacts on affected persons.

= Resettlement must be managed in accordance with national applicable laws, ESS5 and
accepted international good practices. Where gaps exist, more stringent provisions will prevail.
Fundamentally, rules and policies that benefit the PAPs most will always prevail.

= The PIU will oversee all resettlement activities from the early onset of project design, facilitating
cost-effective, efficient and timely implementation of principles and objectives set by this RPF,
as well to promote innovative approaches for improving the livelihoods and standards of living
of those affected by involuntary resettlement.

=  The Project will improve living conditions of poor or vulnerable persons who are physically
displaced, through provision of adequate housing, access to services and facilities, and security
of tenure.



= Additional targeted support will be provided to vulnerable groups and/or individuals affected
by the Project, during resettlement process, as well as during implementation of all phases of
the Project according to their specific vulnerability.

= The Project will ensure a gender sensitive approach by inclusion of women, part of affected
households, in all public consultation and discussions on specific mitigation measures. All
activities in this RPF will aim to be gender tailored, with the goal to empower women and
provide with the possibility to participate in mitigation measures provided for resettlement
impact. The documentation for ownership or occupancy, such as title deeds and lease
agreements (including the bank accounts established for payment of compensation), will be
issued in the names of both spouses, if the expropriated assets are part of marital property of
both spouses.

= Activities are planned and implemented with appropriate disclosure of information, meaningful
consultation, and the informed participation of those affected.

= Sub-Project specific RAPs, and other resettlement instruments as appropriate, will be prepared,
publicly disclosed and consulted on before final approval.

= Activities under the Project causing physical or economic displacement are not allowed to
commence before RAPs are adopted to allow affected persons and stakeholders to participate
in Project development, planning and implementation of resettlement programs.

= Accessible GM will be developed for affected people grievances before start of any civil works
that can cause relevant physical or economic displacement per this RPF. During the Project
implementation and resettlement cycle, stakeholders will be provided with full information
about their grievance rights, possibilities and procedures. All grievances will be considered
during Project implementation and resettlement activities.

= All resettlement activities should be conceived and conducted as sustainable projects by
providing sufficient investment resources to enable principles and goals of resettlement
defined by this RPF and RAPs to be fully achieved.

1.5. Estimated displacement impacts and justification of RPF
Project-related land acquisition through all methods of obtaining land for project purposes, which may
include outright purchase, expropriation of property and acquisition of access rights, such as easements
or rights of way and restrictions on land use (such as limitations or prohibitions on the use of
agricultural, residential, commercial or other land that are directly introduced and put into effect as
part of the project), if at all, might occur in relation to Component 1. The likelihood, size, number, scale,
locations, the zone of impact of such components or activities; the scope and scale of land acquisition
and impacts on structures and other fixed assets; restrictions on land use with potential to cause
physical and/or economic displacement of all sub-components and activities is currently not known.
The project intends to support activities country wide. It is understood that the land requirements for
the footprint of the project will be moderate in scale and mostly limited to privately owned agricultural
land the area of which is currently not known. Sub-Projects relating to activities in Belgrade, the capital
of Serbia, will highly unlikely require land acquisition as activities are related to works on existing tracks
and to construction of Phase Il of the main railway station - Belgrade Centre (Prokop) for which land
has been acquired decades ago. The land acquisition process for the whole footprint of the project
(Phases 1, 2 and 3) has been completed in 1974. There are no legacy issues associated with this past
land acquisition related to Prokop station. There currently is no pending land related court case or no
active land dispute related to Prokop station. The activities supported by the WB under Phase 3 will be



within the existing footprint, and will require no additional land.. The early draft of the description of
the project activities in relevant project documents and plans have informed these examples of
potential impacts resulting from project-related to permanent and/or temporary land acquisition
impacts.

Because of these knowledge gaps this Resettlement Policy Framework (RPF) rather than a Resettlement
Action Plan (RAP) is prepared to establish resettlement principles, organizational arrangements, and
design criteria to be applied to subprojects, and to mitigate potential resettlement impacts. This RPF
provides guidance to the implementing entity on adequate screening and assessment tools to evaluate
social impacts in depth during Project implementation, design and implement in accordance with the
legal system, laws and procedures of Republic of Serbia, and in conformity with ESS5 and good
international practices.

Once the sites of the sub-projects are known, a due diligence process, adapted to restrictions imposed
by the COVID -19 pandemic at such time, will be undertaken as outlined in this RPF, and individual RAPs,
if required, proportionate to potential risks and impacts will be prepared compliant with this RPF. No
physical and/or economic displacement will occur until such plans have been finalized under due
procedure, consideration of engagement and consultation requirements and approved by the WB.



2. Legal framework

2.1. National legal framework guiding resettlement
Constitution of the Republic of Serbia’. Passed in 2006 (the Constitution was approved in the
constitutional referendum of 2006, held from the 28-29th of October and officially proclaimed by the
National Assembly of Serbia on November 8, 2006), the Constitution proclaims the rule of law and social
justice, principles of civil democracy, human and minority rights and freedoms, and commitment to
European principles and values.

Article 58 generally acknowledges guarantees of peaceful tenure of a person’s property and other
property rights acquired by law. It states that property rights may be revoked or restricted only when
in publicinterest, established by law and with compensation equaling the market value at the minimum.
It is to be emphasized that the Constitution of RS sets payment of compensation at the level defined
not less than the "market value". As such, this is an important provision for bridging gaps between
Serbian laws and WB resettlement standards embodied in ESS5, as it will be presented later in this
document. The provisions of the Constitution do not differentiate formal from informal properties
relevant from the perspective of the structures constructed without a construction permit, a practice
common for the past 30 years in Serbia. The Constitution further proclaims that all human rights
(including the right of property) and minority rights guaranteed by the Constitution shall be
implemented directly.

Of equal relevance is Article 16 stating that all general accepted rules of international law and ratified
international treaties shall be an integral part of the legal system in the Republic of Serbia and applied
directly. This provision allows direct implementation of ESS resettlement standards and policies,
provisions of this RPF and individual RAPs next to existing Serbian laws, and most important ways of
bridging gaps between them if those WB resettlement policies and this RPF is considered to be an
integral part of any future Loan agreement with the WB, once approved, signed and ratified by the
Parliament.

The Law on Public property® .Published in "Official Gazette of the RS, No. 72/2011, 88/2013, 105/2014,
104/2016 - other law, 108/2016, 113/2017 and 95/2018), it stipulates fundamental provisions on public
ownership and other proprietary rights of the State, autonomous provinces and local self-government
units.

The Law on foundations of legal relations over properties*. The Law ("Official Gazette of the SFRY", No.
6/80, 36/90,"Official Gazette of the FRY", No. 29/96 and "Official Gazette of the RS", No.115/2005-other
law) stipulates fundamental provisions of property relations, including ownership rights substance,
subjects of ownership rights, co-ownership and joint ownership rights, acquiring the right of ownership,
right on vyields emanating from owned thing, possession rights, ownership acquired by adverse
possession, ownership relations deriving in situations when structures was built on someone else's land,
protection of ownership rights, protection of possession, cessation of ownership rights, etc. Most
important provisions of this Law are considerably influencing the eligibility criteria in the resettlement

2 https://www.ilo.org/dyn/natlex/docs/ELECTRONIC/74694/119555/F838981147/SRB74694%20Eng.pdf provides English
version for review, last accessed October 9, 2019.

3 https://www.paragraf.rs/propisi/zakon o _javnoj svojini.html, last accessed October 9, 2019

4 https://www.paragraf.rs/propisi/zakon_o_osnovama_svojinskopravnih_odnosa.html, ibid
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process and application of WB standards (such as the provisions on ownership rights acquired by
construction (for informally constructed structures), provisions on the legal assumptions of joint spouse
property on property acquired during marriage etc.

The Law on Construction and Planning®. Published in "Official Gazette of the RS", No. 72/09, 81/09
(Corrigendum), changed by Constitutional Court of RS ruling 64/10 (CC), 24/11, 121/12, 42/13 (CC),
50/13 (CC), 98/13 (CC), 132/14 145/14, 83/2018, 31/2019 and 37/2019- other law and 9/20, the law
governs the conditions and modalities of spatial planning and development, the development of
general and detailed regulation plans, the development and use of construction land and the
construction of facilities, predominant use of land when the land has multiple uses, public use of land
and other issues of significance in the development of space, landscaping and use of construction land
and the construction of facilities.

The Law on legalization of structures®. This law published in "Official Gazette of the RS ", No. 96/15
dated November 26, 2015, 83/18 and 81/20- CC ruling, codifies buildings, parts of buildings, auxiliary
buildings and other buildings constructed without a building or construction permit and provides
conditions, procedure and manner how to do so. The pattern of constructing houses, shops, even
apartment buildings, or auxiliary structures (garage, additional floors on houses or rooms) without a
construction permit became quite common in the past 30 years. Over the years the institutional intent
to legalize all illegally constructed buildings, if constructed on own land and/or with consent of the
owner, continued but most of the buildings have not yet been legalized. This law now imposes
restrictions to title transfer for structures constructed without building permits. In line with Article 28,
all structures subject to the formal process of legalization shall within 6 months be registered as such
by the relevant cadastral authority together with the note that any commercial transaction in terms of
transfer of title is forbidden.

The Law on Extra-Judicial Proceedings’ . The law as published in the "Official Gazette of RS", No. 25/82
and 48/88, amended "Official Gazette of the RS" No 46/95, 18/2005, 85/2012, 45/2013, 55/2014,
6/2015 and 106/2015- other law) defines the rules by which courts decide on personal, family,
property-related and other rights and legal interests, which are resolved in extra-judicial proceedings,
pursuant to the Law. In accordance with this Law, the court in extra-judicial proceedings determines
compensation for an expropriated property after it establishes the important facts and approves a
decision which defines the type and amount of compensation. Participants may conclude an Agreement
about type and amount of compensation, and the court will then base its decision on their agreement,
if the court finds that the agreement is not contrary to mandatory regulations. Following ESS5
proclaimed standards and principles of resettlement, endorsed by this RPF in Chapter 1.4, RS institution
in charge of the land acquisition process will be obliged to strive to reach a negotiated settlement with
previous owners of property, in accordance with the Expropriation law prior to the administrative
proceedings (as will be described in the next Chapter 2.2) or pursuant to this Law.

The Law on Administrative procedures® . The law in effect was adopted in 2016 ("Official Gazette of RS
No18/16 and authentic interpretation of the law - 95/2018 - authentic interpretation”) defines the rules

5 https://www.paragraf.rs/propisi/zakon o planiranju i izgradnji.html, ibid

6 https://www.paragraf.rs/propisi/zakon o ozakonjenju_objekata.html, last accessed October 9, 2019

7 https://www.paragraf.rs/propisi/zakon_o_vanparnicnom_postupku.html, last accessed October 9, 2019
8 https://www.paragraf.rs/propisi/zakon-o-opstem-upravnom-postupku.html, ibid

11


https://www.paragraf.rs/propisi/zakon_o_planiranju_i_izgradnji.html
https://www.paragraf.rs/propisi/zakon_o_ozakonjenju_objekata.html
https://www.paragraf.rs/propisi/zakon_o_vanparnicnom_postupku.html
https://www.paragraf.rs/propisi/zakon-o-opstem-upravnom-postupku.html

and procedures to be applied by government authorities when deciding on rights, obligations or legal
interests of individuals, legal persons or other parties, within the framework of administrative
procedures. This Law administratively governs the expropriation process.

The Law on State Survey and Cadaster®. The Law on State Survey and Cadaster ("Official Gazette of the
RS" No 72/2009, amended on 18/2010, 65/2013, 15/2015 — CC ruling, 96/15, 47/17, 113/17-other law,
27/18 —other law, 41/18 - other law and 9/20-other law) regulates the professional activities and affairs
of the state administration related to land, buildings and other structures survey, real estate cadaster,
records and registration of property, registration of possession, registration of illegal buildings and
buildings legalized according to provision of the latest Building Legalization Law of RS, utilities cadaster,
basic geodetic works, address register, topographic and cartographic activities, valuation of real estate,
geodetic and cadastral information system.

2.2 Expropriation process in Serbia

Two laws govern the overall expropriation process in Serbia®®:

The Law on Expropriation'! (passed in 1995 and enacted on January 1, 1996, ("Official Gazette of the
RS" No 53/95, ..20/2009, 55/2013-CC ruling and 106/2016 — authentic interpretation) enables
acquisition of property for development of projects in public interest by use of eminent domain power
of the State, while protecting the interests of all persons with legal title, whose assets are subjected to
expropriation. The Law as opposed to ESS5 does not use the term "involuntary resettlement”, but
instead uses the term "expropriation" and is based on the Governments eminent domain power. The
principle of compensation at "market price" of the property instead of the "replacement cost" used in
ESS5 is enshrined under the law.

Law on Special Procedures for the Implementation of the Project of Construction and Reconstruction of
line Infrastructure Structures of Particular Importance to The Republic of Serbia (“Official Gazette of RS”
No. 9/20). The law provides inter alia particular conditions to the Law on expropriation governing land
acquisition for construction of linear infrastructure objects in the road, rail, water and air sector with
the potential to beneficially impact the overall development of the Republic of Serbia. The law is infused
with the intention of efficiency cutting across the permitting and land acquisition procedure.

2.3 Key provisions of the Law on Expropriation
Key principles of the law may be classified as below:

Immovable assets (in terms of the law defined as land, buildings and other structures, perennial plants,
crops, logging forest, and other attachments) can be expropriated only once the public interest is
declared either by law, or individual decision of the Government of RS. The Public interest can be
declared if construction of facility is intended for public utility infrastructure, education, public health,
social welfare, culture, water management, sports, transport, power, national defense, local/national
government needs, environmental protection, protection from weather-related damage, exploration

9 https://www.paragraf.rs/propisi/zakon o drzavnom premeru i katastru.html, last accessed October 9, 2019
10 Land acquisition process may be governed by laws enacted specifically for a certain project (Lex Specialis). This is not such a Project.
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for, or exploitation of, minerals, land needed for resettlement of people holding mineral-rich lands,
property required for certain joint ventures, and housing construction for the socially disadvantaged.

As the potential Beneficiary of Expropriation (BoE) the law recognizes the Republic of Serbia,
autonomous province Vojvodina, cities, the city of Belgrade, municipalities, public funds, public
companies, companies that are established by public companies, as well as for companies with majority
state capital and/or founded by the above-mentioned state institutions.

Expropriation can be either complete or incomplete. Complete expropriation allows the BoE to obtain
ownership over the expropriated property, while the ownership by the owner and other rights cease
to exist. Incomplete expropriation provides the BoE with specific easement rights on the land and
structures, as well as the lease of the land for a definite period of time (not longer than three years in
both cases). At the end of the easement or lease period full ownership rights over the property are
returned to the owner, and the property is restored to conditions prior to expropriation.

Owners of immovable property partially affected are entitled to request expropriation of the remaining
part against corresponding compensation, in cases when the expropriation has deteriorated their
economic situation, or the remaining part of the property has become unviable. The final submission
date for such request is two years after the construction of the facility that induced expropriation has
been completed.

As a general rule, compensation is cash based. When agricultural land is subject to expropriation for
construction of linear infrastructure facilities (railways, highways, pipelines, etc.), suitable agricultural
land of the same type and quality, or the corresponding value in the area or its surroundings shall be
offered as a primary type of compensation. If such land is not available, the compensation shall then be
offered cash based.

To lessee of socially or state-owned flats, or to persons with occupancy rights in residential building or
apartment subject to expropriation, tenure rights (use, lease or occupancy rights) of same kind of
another equivalent, social or state-owned property in the vicinity shall be provided.

Taking over is not allowed prior to the day the decision on compensation becomes legally valid, or
before the date of conclusion of an agreement on compensation for expropriated property, unless the
Law stipulates otherwise. This does not apply in cases of physical resettlement. There are exceptional
cases allowing the BoE to take possession of the expropriated property immediately upon the final
decision on expropriation, provided that the BoE has defined the basis for compensation under the
provisions of the Law.

2.4 The expropriation process
This is a step-by-step presentation of the expropriation process, as defined by the Expropriation law:

= Declaration of the public interest: The National Assembly of RS by enacting a law, or GoS by
decision declares public interest for a certain development project (within 90 days from
submission of the request) thus enabling the use of eminent domain power to acquire land and
assets. The Expropriation law defines institutions, entities and bodies eligible to exercise this
power in the capacity of BoE.

=  Commencement of the process: The first administrative step is submission of expropriation
proposal to the relevant administrative authority (Municipality administration governed by the

13



geographic location of the property) by the BoE. The proposal, inter alia, contains details on
the owners and properties for which expropriation is proposed, and evidence that adequate
funds are available for compensation either through secured funds within the budget, or a bank
guarantee, securing the payment of compensation, in accordance with the regulations
governing public finances.

= Stakeholder engagement: Prior to deciding on the request, the relevant authority shall hold
individual hearings informing the owners of all facts of importance for the expropriation. If all
conditions are met, the expropriation decision will be issued. Compensation: Within 15 days
upon legal validity of expropriation decision written compensation offers based on evaluation
of assets made by proper authority shall be made by the BoE.

=  The municipal authority shall without delay supply the owner with a copy of the offer and will
collect information that may be of importance for the compensation from administrative and
other institutions and organizations. The compensation agreement cannot be in contradiction
to the Law on Expropriation provisions.

= Competence of the Judicial system. If within two months upon the date of legal validity of the
Expropriation decision, the parties have not come to a settlement agreement, the municipal
administration shall refer such case without delay to the basic court. The court will determine
the compensation in a process driven by urgency.

2. 5 Law on Special Procedures for the Implementation of the Project of Construction and
Reconstruction of line Infrastructure Structures of Particular Importance to The Republic of
Serbia (hereinafter referred to as: Law on Special Procedures) 12

2.5.1 Key provisions of the Law on Special Procedures
This Law shall apply to projects of construction and reconstruction of line infrastructure structures of
particular importance to the Republic of Serbia. Construction and reconstruction of public line transport
infrastructure (road, rail, water and air) are deemed as projects of particular importance to the Republic
of Serbia. The decision on recognition i.e. implementation of each such project as a project of particular
importance to the Republic of Serbia is passed by the Government.

The Law identifies projects of construction and reconstruction of line infrastructure structures of
particular importance to the Republic of Serbia, and governs the process of determining the public
interest for complete and incomplete expropriation and temporary occupation of immovable property
required for development purposes. The Law sets the range of potential BoE, defines the specific
expropriation procedure, permitting and approval procedures to create an enabling environment for
efficient implementation of projects to particular importance to the Republic of Serbia.

In terms of this Law, projects of particular importance to the Republic of Serbia are projects of
construction and reconstruction of line infrastructure structures that have impact on an overall
development of the Republic of Serbia, balanced regional and local economic development,
international, regional and interior territorial connection, improvement of connectivity, prevention of
the degradation of the parts of the territory of the Republic of Serbia, ensuring and improving

12 English version of the Law available at the website of the Ministry of Construction, Transport and Infrastructure,
https://www.mgsi.gov.rs/sites/default/files/LAW%200n%20Special%20Procedures%20for%20the%20Implementation%200f%20the%20Proj
ect%200f%20Construction%20and%20Reconstruction%200f%20Line%20Infrastructure%20Structures%200f%20Particular%20Importance%
20t0%20the%20Republic%200f%20Serbia_0.pdf
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population’s subsistence, social development and environmental protection thereby enhancing an
overall living standard of the citizens of the Republic of Serbia..

Procedures of rehabilitation, maintenance, renovation, modernization and other works on line
infrastructure structure shall be subject to the provisions of the law governing that type of line
infrastructure structure unless otherwise stipulated by this Law. The novelty of the Law is for cases
during construction in which the scope of work needs to be conducted outside the area of already
acquired land, such land shall be acquired through a negotiated settlement between the owner and the
BoE.

Unless differently regulated by this law, the Law on Expropriation shall govern the Land acquisition
process. This is a step-by-step presentation of the expropriation process, as defined by this Law:

= Declaration of the public interest: The Government of Serbia as proposed by the line ministry
for construction declares the public interest and determines the Beneficiary on Expropriation
(Republic of Serbia, autonomous province and local self-government unit, or a legal entity
whose founder or majority owner is the Republic of Serbia, autonomous province or local self-
government unit that manage such structures, perform some of managerial activities in
relation to such structures or exercise investor’s rights based on the law or the decision of the
Government of the Republic of Serbia). The declaration of Public interest shall be valid until the
permit to use for the respective structure is obtained.

= Commencement of the process: The process commences as replicated under the Law on
Expropriation with the Beneficiary of Expropriation submitting the expropriation proposal to
the relevant administrative authority (Local Self Government governed by the geographic
location of the property) by the BoE. The proposal, inter alia, contains details on the owners
and properties for which expropriation is proposed, and evidence that adequate funds are
available for compensation either through secured funds within the budget, or an instrument
alike, securing the payment of compensation, in accordance with the regulations governing
public finances.

= Land Plan Schedule: For purposes of expropriation a land Plan Schedule (expropriation design)
is developed regardless of the type of land to be acquired unless such design is already
integrated into the respective planning document. Division of parcels by any such plan shall be
recorded by the Cadastral Authority, outside the administrative procedure, and no separate
formal act shall be issued.

= Stakeholder engagement: Prior to deciding on the request, the owner of the property will
provide his/her response to the proposal within 5 days (agreeing or opposing to the process).
Additional face-to-face evidential hearings will be held so new evidence can be introduced if
needed.

= Absentees and unknown title holders: If following a diligent process, the owner of the property
is still not identified a legal representative shall be appointed to represent the absent or
unknown owner's interest during the process.

= Decision on Expropriation: upon receipt of the owner’s response within another 5 days the
formal decision on expropriation will be issued.

= |legal recourse: against the decision on expropriation an appeal can be submitted to the
Ministry of Finance within 8 days following the day of the receipt of the decision. The appeal
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process will not withhold the permitting procedure subject to the liability risk statement
submitted by the BoE accepting the risk of the decision of expropriation to be overturned.

= The Compensation: upon legal validity of expropriation the process of determining the
compensation begins. The BoE and the owner can decide to agree on a negotiated settlement
before the decision becomes legally valid in which case the agreement comprises both
elements of the decision on expropriation and the compensation agreement
Compensation for land: it is the remit of the Tax authority to assess the market value of land
affected. In absence of valid market value indicators, or if they differ from market value
indicators used in the area, the authority shall take into consideration past land acquisition
processes for linear infrastructure.
Compensation for crops and immovable assets on land: the compensation process is governed
by the relevant provisions of the Law on Expropriation.
Compensation for informal structures: if construction land hosting a structure constructed
opposed to construction regulation, but the process of legalizing such construction has not
been concluded, the compensation is determined at construction cost.

= Competence of the Judicial system: If within two months upon the date of legal validity of the
Expropriation decision, the parties have not come to a settlement agreement, the municipal
administration shall refer such case without delay to the basic court. The court will determine
the compensation in a process driven by urgency.

2.6 WB standards on Land Acquisition, Restrictions on Land Use and Involuntary Resettlement
(ESS5)
Bank supported projects involving Land Acquisition, Restrictions on Land Use and Involuntary
Resettlement are subject to ESS5®. The relevance of ESS5 is established during the due diligence
process and environmental and social assessment described in ESS1.

The ESSS5 also applies to facilities or activities identified as “Associated Facilities” which mean facilities
or activities that are not funded as part of the project and, in the judgment of the Bank, may meet all
three criteria and are: (a) directly and significantly related to the project; and (b) carried out, or planned
to be carried out, contemporaneously with the project; and (c) necessary for the project to be viable
and would not have been constructed, expanded or conducted if the project did not exist.

The policy describes the procedures and instruments for mitigating negative economic and social issues
that may arise. ESS5 is relevant in all cases when land acquisition or restrictions on land use may cause
physical displacement (relocation, loss of residential land or loss of shelter), economic displacement
(loss of land, assets or access to assets, leading to loss of income sources or other means of livelihood),
or both.

The overall objectives of ESS5 are the following:

= Toavoid involuntary resettlement or, when unavoidable, minimize involuntary resettlement by
exploring project design alternatives.
= To avoid forced eviction.

13 http://pubdocs.worldbank.org/en/837721522762050108/Environmental-and-Social-
Framework.pdf##fpage=29&zo0om=80
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= To mitigate unavoidable adverse social and economic impacts from land acquisition or
restrictions on land use by: (a) providing timely compensation for loss of assets at replacement
cost and (b) assisting displaced persons in their efforts to improve, or at least restore, their
livelihoods and living standards, in real terms, to pre-displacement levels or to levels prevailing
prior to the beginning of project implementation, whichever is higher.

= To improve living conditions of poor or vulnerable persons who are physically displaced,
through provision of adequate housing, access to services and facilities, and security of tenure.

= To conceive and execute resettlement activities as sustainable development programs,
providing sufficient investment resources to enable displaced persons to benefit directly from
the project, as the nature of the project may warrant.

= To ensure that resettlement activities are planned and implemented with appropriate
disclosure of information, meaningful consultation, and the informed participation of those
affected.

2.7 Gap analysis

The objectives of ESS5 are clear in their aim to avoid involuntary resettlement caused by land
acquisition measures wherever feasible, and if this is not possible, to apply such compensation
principles for impacts on all PAPs and to restore their livelihoods at least to pre-project level. In general,
the institutional framework for expropriation in Serbia is not completely in compliance with the ESSS5,
major differences are in the area of requirements to compensate at replacement cost for land vis-a-vis
the national requirement of compensating land at market value without payment of transitional costs
as part of compensation package. Additionally, the national law includes decrease of value for
structures by depreciation and it does not recognize informal users, occupiers and settlements to the
meaning assigned in ESS5 while de facto users without formal title but with title recognizable under the
national system are recognized. There are no requirements for a project specific grievance mechanism,
a social impact assessment, gender disaggregated data, and has limited public consultation process.
Assistance to vulnerable persons or groups is not recognized per se with pre-defined targeted additional
measure, although the socio -economic characteristics of the owner/affected person and those of the
members of his his/her household may be considered in determination the compensation amount and
other benefits.

The table below provides an overview of specific gaps between the national land acquisition law vis -
a-vis ESS5 and the recommendations for remedy and/or mitigation in order to comply with the ESS5
requirements.
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Table 1 - Gap analysis

Subject

Law on Expropriation

Law on Special
Procedures

WB ESS5 and good international resettlement
standards

Gaps and measures for bridging the
gaps

Resettlement
instruments,
census and social
impact assessment

The only documents prepared are
part of construction plans, the
Expropriation study is an inventory
of land impacted and formal owners
without tackling socio-economic
issues.

The only documents
prepared are part of
construction plans, the
Expropriation study is an
inventory of land
impacted and formal
owners without tackling
socio-economic issues.

Resettlement Plan is prepared proportionate to the
risks and impacts associated with the (sub)projects.
Where the likely nature or magnitude of the land
acquisition or restrictions on land use is unknown,
RPF is prepared. Census and socioeconomic survey
must be conducted to identify PAPs, their
demographic and socioeconomic characteristics,
inventory of assets affected, magnitude of losses
and extent of displacement, information on
vulnerable groups or persons and additional studies
the Bank may deem relevant.

This RPF and a site-specific RAPs, if
necessary, will be developed per
ESSS5, in addition to national legal
requirements. Census and
socioeconomic survey conducted
according to WB requirement in
addition to requirements under
national legislation

Avoidance and
minimization of
involuntary
resettlement

There are no specific requirements
to minimize involuntary
resettlement although a multi-
criteria analysis is part of the
adaptive design process.

There are no specific
requirements to
minimize involuntary
resettlement although a
multi-criteria analysis is
part of the adaptive
design process.

Involuntary resettlement should be avoided where
feasible, or minimized, exploring all viable
alternative project designs.

The Borrower will consider feasible alternative
project designs to avoid or at least minimize
displacement.

The PIU will seek to minimize
physical and/or economic
displacement. All alternatives and
measures explored to avoid or
minimize negative impact will be
recorded in the internal periodical
(monthly or quarterly) report
required by the WB.
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Law on Special

WB ESS5 and good international resettlement

Gaps and measures for bridging the

Subject Law on Expropriation
) prop Procedures standards gaps
The formal title holders . o .
) ) : National legislation does not require
) ) ) (including those with ) i )
The formal title holders (including ) ) public consultation with affected
. ; . recognizable rights) are . ) ) o
those with recognizable rights) are Meaningful consultations with affected persons and | persons and communities at the
) contacted only at the L . )
Public contacted only at the very process communities, local authorities, and other extent and reach of those envisaged

consultations on
resettlement
instruments

of expropriation. There is no
requirements for public consultation
apart from the spatial planning
phase under the Planning and
construction law.

very process of
expropriation there is no
requirements for public
consultation apart from
the spatial planning
phase under the Planning
and construction la

stakeholders need to be carried out during the
preparation and implementation of resettlement
instruments and throughout all phases of the
Project.

by ESS. The PIU shall disclose RPF
and RAP (if applicable) to PAPs and
stakeholders and conduct
consultation meetings as described
in this RPF throughout all phases of
the Project.

Cut-off date for
eligibility and
census

Investments made after being
notified of the Expropriation
proposal shall not be compensated,
unless such investments were
unavoidably needed.

Investments made after
being notified of the
Expropriation proposal
shall not be
compensated, unless
such investments were
unavoidably needed.

Normally, the cut-off date is when census begins
but could also be the date the project area was
delineated, prior to the census, provided that there
has been an effective public dissemination of
information on the area delineated, and systematic
and continuous dissemination subsequent to the
delineation to prevent further population influx.

The cut-off date shall correspond to
any such date when the official
request for determination of the
Public Interest is sent to relevant
authority. This will be publicly
announced and published by the
BoE, at their official website, in local
newspapers, on notice boards on
local governments and spaces
commonly and frequently used by
the community, informing general
public, owners and users of the cut-
off date and the contact persons
who may be contacted by PAPs for
further information. This
information will include posted
warnings that persons settling in the
project area after the cut-off date
may be subject to removal.
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Law on Special

WB ESS5 and good international resettlement

Gaps and measures for bridging the

Subject Law on Expropriation Procedures standards —
Compensation and assistance to
PAPs without legal right or claims
will be made per principles and
. ) . entitlements provided in the
The Law recognizes only | Besides formal owners, ESS5 also recognizes those ) . ) )
o . . . : i entitlement matrix of this RPF, if
The Expropriation Law recognizes formal title holders and who have no recognizable legal right or claim to the thev are present in the Proiect
Eligibility for only formal title holders and holders | holders of rights land they are occupying on Cut-off Date as eligible y P )

compensation

of rights recognizable under national
laws (factual ownership).

recognizable under
national laws (factual
ownership).

for relocation and rehabilitation assistance and
compensation for loss of non-land assets at
replacement value.

affected area at the time of the cut-
off date. Asset inventory and
valuations of their affected
properties will be conducted and all
measures will be recorded in the
internal periodical (monthly or
quarterly) Project progress report.

Valuation
methodology for
compensation for
assets attached to
the land

Compensation for loss of properties
and assets should be at least equal
to the market price.

Depreciation are deducted from
compensation (or included by
decreasing the market price value
appraisal). The Expropriation Law
does not specifically mention
compensation for the costs of any
registration fees and transfer taxes.

Compensation for loss of
properties and assets
should be at the market
value.

Compensation equal to full replacement cost
without depreciation.

Compensation and assistance to
PAPs will be equal to full
replacement cost as provided in the
entitlement matrix of this RPF.
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Subject

Law on Expropriation

Law on Special
Procedures

WB ESS5 and good international resettlement
standards

Gaps and measures for bridging the
gaps

Escrow accounts

There is no requirement to have an
escrow account. However, the BoE
is required to submit proof of
financial funds for compensation
prior to start of expropriation. If
there is a court process about the
compensation value, court can order
funds to be deposited in court
deposit account.

There is no requirement
to have an escrow
account. However, the
BoE is required to submit
proof of financial funds
for compensation prior to
start of expropriation. If
there is a court process
about the compensation
value, court can order
funds to be deposited in
court deposit account.

If there are significant difficulties related to the
payment of compensation to particular affected
persons, on an exceptional basis, with prior
agreement of the Bank, the PIU may deposit
compensation (plus contingencies) into an interest-
bearing escrow or other deposit account.

Compensation funds as required by
the RAP/RPF including
contingencies, can be deposited into
interest-bearing accounts, if
necessary, however only under
exceptional circumstances and with
prior approval obtained from WB.
Compensation placed in escrow will
be made available to eligible
persons in a timely manner as issues
are resolved.

21




Subject

Law on Expropriation

Law on Special
Procedures

WB ESS5 and good international resettlement
standards

Gaps and measures for bridging the
gaps

Taking possession
of land and related
assets

The expropriated land and related
assets can be taken into possession
when the agreement on
compensation is signed or the
decision on compensation, when
determined by the judicial

authorities, becomes legally binding.

However, if BoE can prove urgency
needs or damages if possession is
not allowed, administrative
authority in charge of expropriation
can allow taking possession prior to
compensation payment, which in
practice happens often.

The expropriated land
and related assets can be
taken into possession
when the agreement on
compensation is signed
or the decision on
compensation, when
determined by the
judicial authorities,
becomes legally binding.
However, if BoE can
prove urgency needs or
damages if possession is
not allowed,
administrative authority
in charge of expropriation
can allow taking
possession prior to
compensation payment,
which in practice
happens often.

Taking possession of assets only after full payment
of compensation is a rule. In certain cases there
may be significant difficulties related to the
payment of compensation to particular affected
persons, for example, where repeated efforts to
contact absentee owners have failed, where
project-affected persons have rejected
compensation that has been offered to them in
accordance with the approved plan, or where
competing claims to the ownership of lands or
assets are subject to lengthy legal proceedings,
Borrower may be allowed to take possession of the
property but only with prior consent of the WB and
after showing adequate funds has been placed in
the escrow account.

Taking of land and related assets
after payment of compensation (or
depositing to an escrow account as
applicable) shall apply as a rule. If
the offer is rejected, the land and
related assets can be taken once the
funds equal to the offered amount
plus 10% have been secured and
earmarked in a designated interest
bearing escrow account, and with
prior approval of WB, and the MoF
has endorsed such taking by
rendering case to case based
decisions in compliance with the
Law.

Transitional
Support

The Expropriation Law doesn't
recognize any form of transitional
allowance.

The Expropriation Law
doesn't recognize any
form of transitional
allowance.

Transitional support will be provided as necessary
to all economically displaced persons, based on a
reasonable estimate of the time required to restore
their income-earning capacity, production levels,
and standards of living. This may include payment
for lost crops and lost natural resources, payment of
lost profits for businesses, or payment of lost wages
for employees affected by business relocation.

The PIU will ensure that displaced
persons receive transitional support
per entitlement of this RPF.
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Subject

Law on Expropriation

Law on Special
Procedures

WB ESS5 and good international resettlement
standards

Gaps and measures for bridging the
gaps

Loss of benefits
and income for
workers and
employees

Compensation for loss of income
related to expropriation is outside
the scope of the pertinent law. Such
loss shall be compensated subject to
a court decision on merits and
amount payable

Compensation for loss of
income related to
expropriation is outside
the scope of the
pertinent law. Such loss
shall be compensated
subject to a court
decision on merits and
amount payable

In addition to compensation at full replacement
cost and transitional support, displaced persons
must be assisted in their efforts to improve, or at
least restore, their livelihoods and living standards.

Each site-specific RAP shall include
measures and design adequate
support and assistance
commensurate to the impact, as a
way to bridge the gap, and all
measures must be demonstrated
and documented to the satisfaction
of the WB.

Gender aspects

Men and women are equal under
the law of the Republic of Serbia,
including the right to hold titles.

Men and women are
equal under the law of
the Republic of Serbia,
including the right to hold
titles

Women'’s perspectives must be obtained through
consultation and their interests factored into all
aspects.

Documentation of ownership or occupancy and
compensation should be issued in the names of
both spouses wherever possible, and other
resettlement assistance, such as skills training,
access to credit, and job opportunities, should be
equally available to women and adapted to their
needs.

Particularly in some rural areas,
women’s participation in
consultations may be limited.
Women only consultation may be
held as relevant.

Documentation of ownership or
occupancy and compensation
should be issued in the names of
both spouses, and other
resettlement assistance, such as
skills training, access to credit, and
job opportunities, should be equally
available to women and adapted to
their needs.
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Law on Special

WB ESS5 and good international resettlement

Gaps and measures for bridging the

Subject L Expropriati
ubjec 4w on Expropriation Procedures standards gaps
The PIU shall establish a Project
Grievance Mechanism as described
) ) in the RPF scaled to the risks and
The Borrower will ensure that a grievance . :
. L ) adverse impacts of the Project.
: . mechanism for the project is in place, in accordance .
) . Project specific grievance . S : Appropriate, affordable (free) and
. Project specific grievance ) : with ESS10 as early as possible in project i
Grievance mechanisms, alongside accessible procedures to address

Mechanism (GM)

mechanisms, alongside institutional
mechanisms, are not required.

institutional mechanismes,
are not required

development to address specific concerns about
compensation, relocation or livelihood restoration
measures raised by displaced persons (or others) in
a timely fashion.

concerns and grievances will be
established; such grievance
mechanisms should consider the
availability of judicial recourse and
community and traditional dispute
settlement mechanisms.

Monitoring &
Evaluation

No specific monitoring procedures
are required other than procedural
administrative institutional oversight

No specific monitoring
procedures are required
other than procedural
administrative
institutional oversight

The Borrower will establish procedures to monitor
and evaluate the implementation of the plan and
will take corrective action as necessary during
implementation to achieve the objectives of the
ESS. The extent of monitoring activities will be
proportionate to the project’s risks and impacts. For
all projects with significant involuntary resettlement
impacts, the Borrower will retain competent
resettlement professionals to monitor the
implementation of resettlement plans, design
corrective actions as necessary, provide advice on
compliance with the ESS and produce periodic
monitoring reports.

The PIU will be responsible for
monitoring in line with the
requirements set out in the ESS, this
RPF and any subsequent RAPs. All
monitoring and evaluation measures
must be demonstrated and
documented to the satisfaction of
the WB, and will be recorded in the
internal periodical (monthly or
quarterly) project progress report.
Affected persons will be consulted
during the monitoring process as
described in the Chapter of this RPF
about the SEL.
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3. Resettlement strategies applicable to the Project

3.1 Key Principles
Key principles which will govern all land acquisition and resettlement activities by the PIU or conducted
on behalf of the PIU, including for Associated Facilities (in the meaning as assigned in this RPF) will be
incorporated into all site-specific RAP(s). These are summarized as follows:

= |nvoluntary resettlement will be avoided, or if not possible, minimized by exploring feasible
alternatives in Sub-project designs.

= Resettlement and compensation of Project-Affected People will be carried out in compliance
with Serbian legislation and World Bank’s ESS5, were the more stringent (more beneficial to
PAPs) requirement will take precedence.

= All PAPs will be compensated for their losses at replacement cost and additional assistance will
be provided appropriate to individual impact and suited to individual needs of PAP, in order to
allow restoration to at least pre-displacement level.

= Taking of land and related assets may occur once payment of compensation is completed (this
includes depositing the amounts of compensation to escrow accounts, or accounts alike in
justified situations and cases).

= Differentiated measures will be adopted and carried out so that adverse impacts do not fall
disproportionately on the disadvantaged or vulnerable groups/individuals, if any.

= Besides mandatory stakeholder engagement and public consultations, PIU will keep an open
dialog channels through-out the full life of the (sub-)projects with stakeholders, PAPs and the
impacted local communities.

= The RAP implementation and outcomes will be monitored and evaluated by the PIU, and all
measures must be demonstrated and documented to the satisfaction of the WB, and be
recorded in the internal periodical (monthly or quarterly) report required by the WB.

3.2 Estimated displacement impacts
As sub-projects designs are not yet developed the scale, magnitude and type of displacement impacts
cannot be estimated. Once sub-projects are known, they will undergo a screening and social analysis to
identify and assess the potential social risks and impacts of the proposed sub-projects. These processes
and their findings inclusive of mitigation measures will be documented as part of the project/subproject
package, as described in the Chapter 4.1 of this RPF.

3.3 The Cut-off date

To prevent land and asset speculations, influx and encroachment to the project area a Cut-off date for
compensation eligibility will be established. This will correspond to the date on which the request for
determination of Public Interest for expropriation is submitted to the relevant authority. At the same
time the household/assets survey will commence. A moratorium notices together with the
announcement of the beginning of the household/asset survey together with appropriate
dissemination of the information (including the closing date) to all potentially interested parties,
including illegal/informal occupant will be ensured. Public Disclosure that the request has been
submitted, together with the moratorium notice shall be publicly announced by using the:

= website of the PIU (http://www.mgsi.gov.rs/)
= website of the PIT in Infastrukture Zeleznice Srbije, (https://infrazs.rs/,
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= website of the PIT in Srbija Voz https://www.srbvoz.rs/,

= website of the PIT in Srbija Cargo http://portal.srbcargo.rs/kargoportal/),
= website of the PIT in Rail Directorate http://www.raildir.gov.rs/

= websites and notice boards of affected local municipalities, and

= through printed media announcements,

= notice boards on the future construction sites.

Any question, concern or request for clarification on the effects and consequences of the Cut-off date
are to be directed to the project specific Grievance Mechanism via designated channels as provided
under chapter 6.

Persons who encroach on the project area after the cut-off date are not entitled to compensation or
any other form of resettlement assistance.

3.4 Eligibility criteria
The unit of entitlement is any individual eligible to receive compensation or rehabilitation benefits. The
determination of eligibility is based on the Census and inventory of all assets impacted by the Project
to allow full compensation in line with the Entitlement Matrix. All PAPs identified prior to the Cut-off
date shall be entitled to compensation, according to the compensation principles of the law, this RPF
and ESS5, whereas the more stringent (more beneficial to the PAPs) requirements shall prevail.

PAPs are defined to include the following categories:

= PAPs with formal title ownership on the land, that lose all or part of their land;

= PAPs with formal title ownership, who have immovable property with or without building
permissions on the land to be expropriated;

= PAPs with formal title over businesses that are affected by the loss of all or part of the land on
which businesses are located;

= PAPs with formal title over animal husbandries and agricultural processors that are affected by
the loss of all or part of the land on which they are based;

= PAPs with formal title of tenancy on private or public land;

= PAPs with formal title over land that will be needed during construction on a temporary basis;

= PAPs without formal title on affected land or businesses but their livelihoods are directly
dependent on the affected land or businesses (e.g., those working on affected agricultural land
or working in the affected businesses);

= PAPs without formal title of ownership or use but who have established usage of public or
private land by investing in immovable objects, crops, woods, trees, fruit bearing trees,
vineyards, the age of crops, and the time needed to reproduce them;

= PAPs without any formal or recognisable legal right to the property they are occupying prior to
the Cut-off date; and

= Any affected community facilities will also be reconstructed or necessary support will be
provided.

3.5 Entitlement matrix
The entitlements for different categories of impact and PAPs shall be as per the Entitlement Matrix as
adopted in this RPF. As a general rule, in case of:
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Physical displacement PAPs will be offered choices among feasible resettlement options, including
adequate replacement housing or cash compensation at replacement cost and provided with relocation
assistance suited to the needs of each group of displaced persons and appropriate to their loss of assets

In all cases of economic displacement, when sub-projects affect livelihoods or income generation,
measures will be designed to allow affected persons to improve, or at least restore, their incomes or
livelihoods.

The universe of entitlements, eligibility for compensation and compensation evaluation methods for
land acquisition and resettlement under this RPF are summarized in the Table 2 below.
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Table 2 - Entitlement matrix

Type of loss
Economic Displacement

Person with rights

Compensation policy

LAND

Agricultural land regardless to
severity of loss (whether
partial or complete loss)

Owner with formal property
title (including owner with
legally recognisable claim)

Replacement land of equal or higher value and similar productivity in direct proximity or in the
surroundings of the expropriated land together with all costs of resettlement and administrative fees
needed for transfer of ownership rights, if any.

Or, Cash compensation at replacement costs;

"

Transitional allowance equal to 3-month minimum wage at country, if needed.

Lessee with valid documents of
the right of lease who cultivates
agricultural land pursuant to
agreement

Compensation for all improvements on land (such as irrigation, hail protection etc.). Compensation will
be paid at replacement cost.

i

Moving allowance i.e. Costs of equipment relocation and installation

¥

Offer replacement land for lease, if land was leased from state, ortransitional allowance equal to 3 months
minimum wage at country level while identifying a viable alternative location,
+

Lost net income during the period of transition (measured based on census survey)

PAPs without formal title (users
of agricultural land and
livelihood is land based)

PAPs without a formal title who were in possession of the cultivated land on Cut-off date will not receive
compensation for the land but will be compensated for all investments made on land at replacement
cost and will be offered use of other land with safe and long-term agricultural use (lease of state land), or

compensation for the cost of identifying a viable alternative location,

+

Moving allowance i.e. Costs of equipment relocation and installation

+

Lost net income during the period of transition (measured based on census survey)
+

Transitional allowance equal to 3-month minimum wage at country level, if needed.
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Type of loss
Economic Displacement

Person with rights

Compensation policy

Construction land used for
business enterprise, regardless
to severity of loss (whether
partial or complete loss)

Owner with formal or
recognisable title, or users of
publicly/state owned
construction land, and pre-
nationalization owners

Cash compensation at replacement costs, or

At property owner demand, if legal terms are met, replacement land of equal or higher value and similar
value in direct proximity or in the surroundings of the expropriated land together with all costs of
resettlement and administrative fees needed for transfer of ownership rights, if any,

+

Compensation for all investments on land at replacement cost

+

Costs of equipment relocation and installation

+

Lost net income during the period of transition measured based on census survey

+

Transitional allowance and assistance, equal to 3-month minimum wage at country level if needed.

Lessee with valid documents of
the right of lease

Compensation for all investments on land at replacement cost

+

Costs of equipment relocation and installation

+

Lost net income during the period of transition measured based on census survey
+

Replacement land for lease, if land was leased from state, or transition support equal to 3 months” minimu
wage at country level while identifying a viable alternative location,
+

Compensation for all rent paid in advance, for the period not expired

PAPs without formal title

PAPs without a formal title who were in possession of the land on Cut-off date will not receive
compensation for the land, but will be compensated for all investments made on land at replacement
cost.

Moving allowance i.e. Costs of equipment relocation and installation

+

Lost net income during the period of transition (measured based on census survey)
+

Transitional allowance equal to 3-month minimum wage at country level, if needed
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Type of loss
Economic Displacement

Person with rights

Compensation policy

Agricultural or commercial
(construction) land becoming
economically unviable

Property owners, or users of
publicly/state owned
construction land

In case the remaining area of land is not viable (viability of land will be assessed on a case to case basis by
an independent expert and will take into account economic indicators, and safety and accessibility for
human use or occupancy), it can be expropriated upon PAPs request and compensated according to type
of property.

PLANTS AND STRUCTURES ON AGRICULTURAL LAND (other than houses)

Loss of annual crops, that
could not have been harvested
prior to land repossession

Owners of crops without regard
to the legality and types of their
tenure rights over the land

Cash compensation at replacement cost. Loss of annual crop will be avoided by adjusting construction
schedule

Loss of perennial plants and
trees (fruit bearing trees,
vineyards and fruit bearing
plants)

Affected vineyards and
orchards not yet fruit bearing

Wood mass (mature or nearly
mature)

Forests without mature wood
mass

Nursery not yet yielding

Owners of plants without regard
to the legality and types of their
tenure rights over the land

The right to collect fruits or lumber

"

Cash compensation at replacement cost on the basis of sort, year and productive value, including the value
of time needed to produce such crop and net income loss, as well as costs of investment (work and labour
force), to plant a new vineyard, orchard or similar, till the moment it reaches the full fructuous potential.

Cash compensation sufficient to re-establish or buy a similar vineyard or orchard, including the value of
time needed to reproduce a replacement vineyard or orchard and net income loss.

The replacement cost determined based on the value of the “wood on the stump” at market value

Cash compensation sufficient to re-establish a similar forest, including the value of time needed to
reproduce a replacement forest and net income loss.

Cash compensation sufficient to re-establish planting material (nursery and other reproductive material).
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Type of loss
Economic Displacement

Person with rights

Compensation policy

Buildings used for keeping and
raising livestock (sheds,
stables, etc.)

Owners of structures used for
keeping livestock

Cash compensation at replacement costs, or;

At property owner demand, if legal terms are met, appropriate replacement property + costs of
resettlement and administrative fees needed for transfer of ownership rights, if any;

+

transition support equal to 3-month minimum wage at country level while identifying a viable alternative
location, if owner doesn't own alternative location.

"

Lost net income during the period of transition (measured based on census survey)

+

Transitional allowance equal to 3-month minimum wage at country level, if needed, if needed.

Impact on agricultural
employees, or processors

Workers, employees

In case of disturbance of income source transition support equal to 3-month minimum wage at country
level,

+
Training for alternative jobs if possible and if needed;
+

Priority in employment on the Project, if possible and on a case by case basis (In accordance with social
assessment processed in RAPs)

BUSINESS (but not agriculture)

Business structures (shops,
offices buildings) etc.

Owners with formal title
(including owner with legally
recognisable claim)

Cash compensation at replacement costs, including taxes

+

Costs of equipment and inventory relocation and re-installation
"

transitional support equal to 3-month minimum wage at country level while identifying a viable
alternative location

Lost net income during the period of transition (measured based on census survey)
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Economic Displacement

Type of loss

Person with rights

Compensation policy

Lessee operating in the
premises under a valid lease
contract

Compensation for all improvements on premises (such as reconstruction, refurbishment etc.).
Compensation will be paid at replacement cost.

+

Costs of equipment and inventory relocation and re-installation,

+

transitional support equal to 3-month minimum wage at country level while and Compensation for the
cost of identifying a viable alternative location

+

Replacement premises for lease, if premises were leased from state

+

Lost net income during the period of transition (measured based on census survey)

PAPs, owners without formal
title (building constructed
without building permit on land
they own, or land owned by
third persons- commonly state
owned)

Cash compensation for the building at replacement cost of the structure, including taxes
+

Transitional allowance up to 3-month at the value of operation costs including Costs of equipment and
inventory relocation and re-installation

Compensation for the cost of identifying a viable alternative location

Loss of any non-agricultural

business

Owner of business (regardless if
formally registered or not as
long as the activity is not
sanctioned under the law)

Cost of moving, including compensation for immovable inventory and replacement cost of investment.
+

Transitional allowance for 3-month of loss of net income during the period of transition (net income
measured based on census survey)

+

Appropriate level of support for improving the skills if necessary, to restore and/or diversify source of
livelihood.

32



Type of loss
Economic Displacement

Person with rights

Compensation policy

Loss of non-agricultural
businesses

Workers, employees

If employment is terminated or disrupted due to land acquisition allowance on a one-off basis in the
amount of three month’s salaries will be paid commensurate with income loss. To be determined on a
case to case basis

+
Training for alternative jobs if possible.
+

Priority in employment on the Project, if possible and on a case by case basis (In accordance with social
assessment processed in RAPs)

Loss of buildings (houses,
flats) leased and providing
source of livelihood

Owner of property

Cash compensation for lost assets at full replacement cost
+

Relocation cost (moving allowance) and cash compensation on a one-off basis (transitional allowance, if
the rent was the main source of livelihood).

PHYSICAL RESETTLEMENT

Buildings (residential, houses,
apartments etc.)

Owner with formal title
(including owner with legally
recognisable claim)

Informal owner - building
constructed without building
permit on one’s own plot of
land if subject to legalization

Cash compensation at replacement costs, or;

replacement property of equal or higher value, in direct proximity or in the surroundings of the
expropriated property together with all costs of resettlement and administrative fees needed for transfer
of ownership rights, if any;

+

Payment for relocation costs (moving allowance) and compensation for other costs during relocation i.e.
transitional support equal to 3-month minimum wage at country level (transitional allowance).

Informal owner - building
constructed without building
permit on one’s own plot of
land or constructed without
building permit on someone
else’s or state-owned - not
eligible for legalization

Cash compensation for the building at replacement cost of the structure

+

Provide arrangements to allow them to obtain adequate housing with security of tenure (if they don't
own other structures)

+

Payment for relocation costs (moving allowance) and compensation for other costs during relocation i.e.
transitional support equal to 3-month minimum wage at country level

Lessee of the affected property

Payment of moving allowance and compensation for other costs caused by relocation and cash
compensation i.e. transitional support equal to 3-month minimum wage at country level.
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Type of loss
Economic Displacement

Person with rights

Compensation policy

Lessee or person with
occupancy right to state owned
flat

Provide lease or occupancy rights of same kind of another equivalent, social or state-owned property in
the vicinity.

If equivalent state or socially owned flat is not available in the vicinity, PAP will be offered state or social
owned flat more remote from the area of expropriated flat,

+

Payment for relocation costs (moving allowance) and compensation for other costs during relocation i.e.
transitional support equal to 3-month minimum wage at country level

+

Transitional assistance suited to the needs of each group of displaced persons.

OTHER RESETTLEMENT SITUATIONS

Publicly or state-owned
buildings, or part of buildings

Informal users, squatters

Provide arrangements to allow them to obtain adequate housing with security of tenure (if they don't
own other structures)

i

Payment for relocation costs (moving allowance) and compensation for other costs during relocation and
cash compensation on a one-off basis (transitional allowance).

"

Transitional assistance suited to the needs of each group of displaced persons.

Loss of access to usual natural
resources and buildings

Communities, businesses,
individuals or households

Replacement of public ownership or conveniences (roads and similar) and provide access to equal
conveniences or services. Measures will be implemented to either allow continued access to affected
resources or to provide access to alternative resources with equivalent livelihood-earning potential and
accessibility. Where community property resources are affected, compensation associated with
restrictions on natural resource usage may be collective by nature

Impacts caused by temporary
occupancy of land and any
damages to the property

Property owner (including
owner with legally recognisable
claim)

Market price of lease for duration of the occupancy. The land must be returned to original condition.
Improved quality of the land due to top soiling work should not be removed, except if agreed differently
with PAP.

+
Replacement cost in accordance with this matrix for affected crops, orchards, nurseries etc.
+

Compensation for any damages to the property evaluated at replacement costs.
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Type of loss
Economic Displacement

Person with rights

Compensation policy

Established permanent
easement rights on the
property (i.e. right of way over
land or property)

Property owner (including
owner with legally recognisable
claim)

Compensation for decrease of market value of land or building due to easement rights implementation
+

Compensation at replacement cost for affected crops, orchards, nurseries etc. in accordance with
relevant sections of this matrix.

+

Compensation for any permanent loss of income due to easement evaluated at replacement costs as
assessed by accredited experts by assessing net gains potential of land after easement.

Impact on vulnerable groups

Vulnerable PAPs: persons
below the poverty line in
accordance with national laws,
households led by women,
single parents, elderly, disabled
person or those with long-term
health problems.

On top of all rights defined in this matrix, vulnerable PAPs will be provided additional assistance including
legal assistance and help. Any additional support required for any affected vulnerable households will be
determined on case-to-case basis during socio-economic survey. Main drivers of vulnerability will be
taken into account and in consultation with PAPs. RAPs shall develop a detailed methodology based on
the socio-economic surveys.

These PAPs are given priority of employment on the project if possible.

Undetermined impact

Owner or formal beneficiary

Any undetermined impact will be mitigated in accordance with principles and aims of this RPF
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4. Resettlement instruments

4.1 Social analysis of sub-projects for land acquisition, restriction on land use and involuntary

resettlement impacts
The PIU will receive preliminary information from municipalities once the locations of proposed sub-
projects are known. The required information shall include a description of the nature, scope and
location of the proposed sub-project, accompanied by location maps and any other details as may be
required. By using the resettlement screening checklist provided in Annex 2 of this RPF, the Public
communications, social and citizen engagement Specialist within the PIU will verify on site the
information provided in cooperation with local authorities, to confirm whether the project has potential
involuntary resettlement impacts

Screening of activities will be carried out by the PIU’s Public communications, social and citizen
engagement Specialist. The screening reports will be endorsed by the Head of the PIU and submitted
to the World Bank. The screening will rely on the following criteria and will aim to faithfully identify
whether the proposed sub-projects will have adverse impacts on:

e |oss of shelter, physical displacement;

e assets/resources or access to assets/resources;

e |oss of income sources or means of livelihood;

e |oss of, or loss of access to, land;

e |oss of business both permanent and temporary;

e |oss of access to education and health of the community;
e |oss of community recourse;

e vulnerable persons and households.

The Social analysis will identify persons with formal rights to land and assets (including customary and
traditional rights recognized under the laws of the country). The analysis will also identify persons who
do not have formal rights to land but have a claim to such land and assets. It will not rely only on the
use and analysis of secondary data that is readily available, but will also require a walk-over survey to
validate that the secondary data provides a true, reliable and accurate accounting of the social
environment. In cases where no conclusive decisions can be drawn from the walkover survey, further
efforts will be made to acquire and verify information through key informant interviews, focus group
discussions and other adequate methodology. If the analysis finds that such impacts as described above
are present on sub-project affected land, a RAP applicable will be prepared based on the principles and
guidance provided by the RPF.

COVID -19 consideration - Since the current COVID 19 pandemics could take unpredictable turns site
visits and travels might not be allowed. Depending on the severity on non-pharmaceutical interventions
and measures imposed by the public authorities and the Government of Serbia the Social analysis will
be adapted to acceptable telephone surveys, census and surveys conducted through appropriately
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trained local representatives who will have received adequate training from the PIUs Public
communications, social and citizen engagement Specialist to be hired under the project.

4.2 Resettlement action plan (RAP)

4.2.1 Minimum elements of the RAP
The scope and level of detail of the RAP vary with the magnitude and complexity of resettlement caused
by the sub-project. The plan is based on up-to-date and reliable information about (a) the proposed
sub-project and its potential impacts on the displaced persons and other adversely affected groups, (b)
appropriate and feasible mitigation measures, and (c) the legal and institutional arrangements required
for effective implementation of resettlement measures.

Any site-specific RAP shall include at the minimum following elements as specified in the ESS5:

e Description of the project: General description of the project and identification of the project
area;

e Potential impacts identification: activities that give rise to displacement, scope and scale of land
acquisition and impacts on structures and other fixed assets, or imposed restriction of use,
alternatives considered to avoid or minimize displacement, mechanisms to minimize
displacement during project implementation etc.;

e Objectives: The main objectives of the resettlement program;
e Census survey and baseline socioeconomic studies;

e |egal framework: compulsory acquisition and imposition of land use restriction and the nature
of compensation associated with it, in terms of both the valuation methodology and the timing
of payment, applicable legal and administrative procedures, including a description of the
remedies available to displaced persons in the judicial process, laws and regulations relating to
the agencies responsible for implementing resettlement activities, gaps, if any, between local
laws and practices and ESS5, and the mechanisms to bridge such gaps etc;

e |Institutional framework: identification of agencies responsible for resettlement activities,
assessment of the institutional capacity of such agencies, steps that are proposed to enhance
the institutional capacity of agencies etc.;

e Eligibility: Definition of displaced persons and criteria for determining their eligibility for
compensation and other resettlement assistance, including relevant cutoff dates;

e Valuation of and compensation for losses: methodology to be used in valuation of losses to
determine their replacement cost; and a description of the proposed types and levels of
compensation under local law and supplementary measures as are necessary to achieve
replacement cost value,

e |n the case of projects affecting livelihoods or income generation, the Borrower’s plan will
include measures to allow affected persons to improve, or at least restore, their incomes or
livelihoods
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e Community participation: Involvement of displaced persons (including host communities,
where relevant), strategy for consultation with, and participation of, displaced persons in the
design and implementation of the resettlement activities, summary of the views expressed and
how these views were taken into account, resettlement alternatives presented and the choices
made by displaced persons, institutionalized arrangements by which displaced people can
communicate their concerns to project authorities, and measures to ensure that vulnerable
groups are adequately represented,

e |Implementation schedule: providing anticipated dates for displacement, and estimated
initiation and completion dates for all resettlement plan activities;

e Costs and budget: showing categorized cost estimates for all resettlement activities;

e Grievance mechanism: sub-project specific affordable and accessible procedures for third-
party settlement of disputes arising from displacement or resettlement;

e Monitoring and evaluation: Arrangements for monitoring of displacement and resettlement
activities by the implementing agency, supplemented by third-party monitors, performance
monitoring indicators to measure inputs, outputs, and outcomes for resettlement activities,
involvement of the displaced persons in the monitoring process, etc.

Provisions for adapting resettlement implementation should be included in the RAP to order to respond
to unforeseeable project conditions, or unanticipated obstacles to achieving satisfactory resettlement
outcomes.

When project circumstances require the physical relocation of residents (or businesses), resettlement
plans require additional information and planning elements. Additional requirements include:

e Transitional assistance: describes forms of assistance to be provided for relocation of
household members and their possessions and in transitional period;

e Environmental protection and management of the planned relocation sites;

e Consultation on relocation arrangements: describes process of consultation with physically
displaced persons on their preferences regarding relocation alternatives, choices related to
forms of compensation and transitional assistance etc.;

e transitional support equal to 3-month minimum wage at country level while identifying a viable
alternative location.

The predicted scope of land acquisition activities is minor, but in case land acquisition or restrictions on
use of, or access to, land or natural resources should cause significant economic displacement,
arrangements to provide displaced persons with sufficient opportunity to improve, or at least restore,
their livelihoods are also incorporated into the RAP, or into a separate livelihoods’ improvement plan.

These include:
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Direct land replacement: for agricultural livelihood based PAPs, the RAP provides an option to
receive replacement land of equivalent productive value or demonstrates that sufficient land
of equivalent value is unavailable, etc.;

Loss of access to land or resources: describes means to obtain substitutes or alternative
resources, or otherwise provides support for alternative livelihoods;

Support for alternative livelihoods: describes feasible arrangements for obtaining employment
or for establishing a business, including provision of relevant supplemental assistance including
skills training, credit, licenses or permits, or specialized equipment. As warranted, livelihood
planning provides special assistance to women, minorities or vulnerable groups who may be
disadvantaged in securing alternative livelihoods;

Consideration of economic development opportunities: identifies and assesses any feasible
opportunities to promote improved livelihoods as a result of resettlement processes. This may
include, for example, preferential project employment arrangements, support for
development of specialized products or markets, preferential commercial zoning and trading

arrangements etc.;

Transitional support: describes transitional support to those whose livelihoods will be
disrupted.

4.2.2 Process of development and approval of RAPs
Activities on the preparation of site-specific, sub-project RAPs will be disclosed in the way to enable

meaningful participation of PAPs. That assumes the phase of preliminary preparations will include

disclosure of preparations for population census, disclosure of census results while respecting privacy

of personal information, disclosure of socio-economic baseline assessment, as well as disclosure of RAP

drafts. The purpose of public disclosure and discussions is to ensure meaningful participation of PAPs

in the process of preparation, implementation and monitoring of resettlement instruments.

Census survey and baseline socioeconomic studies make the core element of the RAP. The purpose of

a household-level census is to identify and enumerate PAPs and develop an inventory of affected assets.

The census survey also serves other essential functions:

identify characteristics of displaced households, including a description of production systems,
labor, and household organization;

provide baseline information on PAPs livelihoods (including, as relevant, production levels and
income derived from both formal and informal economic activities) and standards of living
(including health status) of the displaced population;

provide information on vulnerable groups or persons for whom special provisions may have to
be made;

identify public or community infrastructure, property or services that may be affected;

provide a basis for the design of and budgeting for the resettlement program; and

establish baseline conditions for monitoring and evaluation purposes
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As the WB may deem relevant, additional studies on the following subjects may be required to
supplement or inform the census survey:

e |and tenure and transfer systems, including an inventory of common property natural
resources from which people derive their livelihoods and sustenance, etc.;

e the patterns of social interaction in the affected communities, including social networks and
social support systems, and how they will be affected by the project; and

e social and cultural characteristics of displaced communities, including a description of formal
and informal institutions (e.g., community organizations, ritual groups, nongovernmental
organizations (NGOs)) that may be relevant to the consultation strategy and to designing and
implementing the resettlement activities.

The first draft of RAP shall be submitted to the World Bank for review and clearance to be then disclosed
(in English and in Serbian language) by the PIU in areas accessible to affected people, local newspapers
in the community(s) affected by the relevant sub-project and on internet portal of the PIU, followed by
public consultation with local communities and stakeholders. The PIU shall also issue a summarized
information on the RAP, as a guide to land acquisition and compensation, to be distributed either during
public consultation or during the first following engagement meeting with PAPs once the expropriation
commences. This is to ensure that affected people understand the compensation procedures and know
what to expect at the various stages of the sub-project (for example, when an offer will be made to
them, how long they will have to respond, grievance procedures, legal procedures to be followed if
negotiations fail etc.). Outcomes of the consultation shall be documented and reported with the final
document of the RAP and sent to WB for "No Objection". The final RAP will again be disclosed in areas
accessible to affected people, published in local newspapers in the community(s) affected by the
relevant sub-project and on internet portal of the PIU, and made available throughout the sub-project
life cycle.
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COVID -19 consideration - Since the current COVID 19 pandemics could take unpredictable turns site

visits and travels might not be allowed. Depending on the severity on non-pharmaceutical interventions

and measures imposed by the public authorities and the Government of Serbia the social surveys may

be adapted to acceptable telephone surveys while census of persons, inventory and assets conducted

through appropriately trained local representatives who will have received adequate training from the

PIUs Public communications, social and citizen engagement Specialist to be hired under the project.

Overall, the project will follow relevant national and WHO’s guidelines as well as the Bank’s Technical

Note: Public Consultations and Stakeholder Engagement in WB-supported operations when there are

constraints on conducting public meetings.14

14

https://worldbankgroup.sharepoint.com/sites/wbunits/opcs/Knowledge%20Base/Public%20Consultations%20
in%20WB%200perations.pdf
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4.2.3 RAP implementation
No physical and/or economic displacement for any given sub-project will occur until the site-specific
RAPs have been finalized and approved by the Bank, and mitigation measures provided in the respective
RAP have been implemented.

4.3 Resettlement Audit

This ESS 5 applies to permanent or temporary physical and economic displacement undertaken prior
to or in parallel to the implementation of the project, but in anticipation of, or in preparation for, the
project. If such cases are identified through the Social analysis of sub-projects, an audit will be
undertaken by a Resettlement specialist (to be hired on a need basis in such cases) to: (a) document
and assess the adequacy of the mitigation measures employed in light of the ESS5; (b) assess
compliance with national legislation; (c) identify gaps in meeting the requirements of ESS5 and this RPF;
(d) identify any complaints, grievances, or other outstanding issues; and (e) determine measures to
close identified gaps and address complaints. This due diligence is undertaken within an agreed upon
time frame that takes into account the context of the project and significance of the prior resettlement.
It may not be possible to retroactively satisfy certain aspects of ESS5, such as consultation and
disclosure. The due diligence may include review of relevant documents, field visits, interviews, and
consultations held with affected persons and other key stakeholders. The Bank’s clearance of such audit
report, and the implementation of gap filling measures, is the pre-requisite for the start of subprojects
in such cases.
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5. Consultation and disclosure

5.1 Public consultations

The PIU will establish an ongoing relationship with affected communities, from as early as possible in
the sub-project planning process, and throughout the life of the Project. The engagement process will
ensure meaningful consultation with them in order to arrive at common understanding of the nature
and duration of the impacts; inform participation on matters that affect them directly; propose
mitigation measures; share development benefits and opportunities; and implementation issues.
Individual meetings may be held with PAPs regarding specific cases, including upon request by PAPs. All
documents prepared in implementation of this RPF, i.e. the RPF, any subsequent sub-project RAP and
Resettlement Audit will be disclosed in Serbian and English language, and made available for a public
feedback not later than 15 days prior to public consultations. Sufficient time shall be provided for
uptake of public consultations as well. Public consultations shall be announced through local
newspapers, social media, notice boards etc. and on the PIU’s internet portal. Project information, and
Information about the GM will be disseminated in Serbian and English.

5.1.1. Public consultation on this RPF
After the WB provides its No Objection to the draft of this RPF, public consultation on RPF will be held

(may be held simultaneously for other approved draft Project documents). The RPF will be disclosed
(on the MCTIs website) and available for public insight not less than 14 days prior to public consultations
(see below for social distancing measures applied under the project during COVID-19 pandemic) and
sufficient time must be given for submitting comments and questions. The public consultation invite
will be sent to institutional stakeholders and published in national and local newspapers of communities
that are known to be, or may be, affected by the Project. Public consultation will be announced in other
media, as appropriate (websites, social media, TV and radio stations) simultaneously with disclosure of
the documents.

List of invitees will include representatives of inter alia:
e Governmental institutions,

e Representatives of and local communities known to be impacted by the project (e.g Bogojevo,
Apatin),

e Prokop station users (passengers), staff, businesses in and around the station,
o NGOs,

e Academia,

e National and local media,

e Vulnerable groups,

e  General public.

The outcome of the public consultation, and key discussion points and questions and concerned shall
be incorporated in the final RPF.
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In light of the COVID-19 restrictions, the project will adapt alternative communication and consultation
methods taking into account social distancing requirements. Hence, alternative ways will be adopted
in accordance with the local laws, policies and new social norms in effect to mitigate the virus
transmission, as well as the Bank’s Technical Note: Public Consultations and Stakeholder Engagement
in WB-supported operations when there are constraints on conducting public meetings.®> The
alternative approaches to be practiced for consultations will include:

e small groups consultations if smaller meetings are permitted, or making reasonable efforts to
conduct meetings through online channels (e.g. webex, zoom, skype etc.); Where possible and
appropriate, create dedicated online platforms and chat groups appropriate for the purpose,
based on the type and category of stakeholders;

e diversifying means of communication and relying more on social media, chat groups, dedicated
online platforms & mobile Apps (e.g. Facebook, Twitter, WhatsApp groups, ViberApp groups,
project weblinks/websites etc.);

e employing traditional channels of communications such TV, radio, dedicated phone-lines, SMS
broadcasting, public announcements when stakeholders do not have access to online channels
or do not use them frequently. Traditional channels can also be highly effective in conveying
relevant information to stakeholders, and allow them to provide their feedback and
suggestions

e Chose venues carefully based on hygiene and sanitation standards that can be achieved during
the meetings;

e Where direct engagement with project affected people or beneficiaries is necessary, identify
channels for direct communication with each affected household via a context specific
combination of email messages, mail, online platforms, dedicated phone lines with
knowledgeable operators;

e Fach of the proposed channels of engagement should clearly specify how feedback and
suggestions can be provided by stakeholders.

5.2 Disclosure of documents

This RPF and subsequently RAPs shall be prepared in Serbian and English language and any other
language if deemed necessary. Documents must be in public domain throughout the project, including
its evaluation and available on the web-site of MCTI/PIU and of relevant local municipalities. In course
of the process of land acquisition, with particular attention given to vulnerable groups, project’s
impacts, mitigation measures and resettlement and rehabilitation assistance shall be made
understandable to all PAPs. Hard copies of the documentation shall be available in accessible,
commonly visited places to prevent exclusion due to IT impediments. The PIU will be responsible for all
disclosure activities.

5.3 Stakeholder Engagement Log (SEL)
To document and record all stakeholder engagement activities, including group and individual
meetings, any virtual meeting or engagement, planned or spontaneous meetings, formal or informal,
phone conversations, written exchanges etc. the PIU shall maintain a SEL. Each log entry shall contain
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https://worldbankgroup.sharepoint.com/sites/wbunits/opcs/Knowledge%20Base/Public%20Consultations%20
in%20WB%200perations.pdf
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details of stakeholders engaged, date, time and place of meeting/method of communication, short
description of the topics discussed, information gathered, a summary of the feedback received, if any,
and a brief explanation of how the feedback was taken into account, or the reasons why it was not. The
log may be supported by multimedia (photo, video) records of the meetings if available, and written
documents that were discussed or issued in relations to the engagement.

The SEL will be a valuable tool providing an overview of key engagement phases, and actions within,
facilitating monitoring of SEP, Sub-Project and RAP implementation, resettlement process feedback,
evaluation of empowerment of PAPs while agreeing the compensation packages as designed in the RPF
and Sub-Project Specific Plans. The SEL shall be managed by the Public communications, social and
citizen engagement Specialist of the PIU.
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6. Grievance mechanism

A Project level grievance mechanism (GM) will consist of a Central Feedback Desk (CFD) established and
administered by the PIU with Sub-Project specific Local Grievance Admission Desks (LGAD) (collectively
referred to as Grievance Mechanism (GM)) administered by the PIU. Thw CFD shall be responsible for
overall grievance administration. The LGAD shall serve as local admission point for uptake of grievances
and acknowledgment of grievance receipt through local avenues (in the value chain labeled as Step 1,
Step 2 and Step 3).

The system and requirements (including staffing) for the grievance redress chain of action — from
registration, sorting and processing, and acknowledgement and follow-up, to verification and action,
and finally feedback — are embodied in this GM. As a part of the GM outreach campaigns, MCTI will
make sure that the relevant staff are fully trained and has relevant information and expertise to provide
phone consultations and receive feedback. The project will utilize the existing system (hotline, online,
written and phone complaints channels) to ensure all project-related information is disseminated and
complaints and responses are disaggregated and reported.

Initially, GM would be operated manually, however, development of an IT based system is proposed to
manage the entire GM. Quarterly reports in the form of Summary of complaints, types, actions taken
and progress made in terms of resolving of pending issues will be submitted for the review to the Head
of PIU. Once all possible avenues of redress have been proposed and if the complainant is still not
satisfied then the GM would advise of their right to legal recourse.

The GM shall serve as both Project level information center and grievance mechanism, available to
those affected by implementation of all Project sub-components and be applicable to all Project
activities and relevant to all local communities affected by project activities. The GM shall be
responsible for receiving and responding to grievances and comments of the following four groups:

e A person/legal entity directly affected by the project, potential beneficiaries of the Project,

e Aperson/legal entity directly affected by the project through land acquisition and resettlement,
e Other interested parties with interest in the project, and

e Residents/communities interested in and/or affected by project activities.

The Central Feedback Desk (CFD) shall be effective immediately after appraisal of the Project, in order
to manage and appropriately answer complaints during its different phases while the LGAD shall be
effective upon decision on each new Sub-Project has been taken. In addition to the GM, legal remedies
available under the national legislation are also available (courts, inspections, administrative authorities
etc.).

The PIU will cooperate with Local Governments in joint efforts to establishing functioning GM and
informing stakeholders about the GM role and function, the contact persons, admission channels, and
the procedures to submit a complaint in the affected areas. Information on the GM will be available:

e On the website of the MCTI (http://www.mgsi.gov.rs/)
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e o0on the websites of PITs, (https://infrazs.rs/, https://www.srbvoz.rs/,
http://portal.srbcargo.rs/kargoportal/)

e on the notice boards and websites of LMs
e through social media campaigns.

6.1 Raising grievances

Effective grievance administration strongly relies on a set of fundamental principles designed to
promote the fairness of the process and its outcomes. The grievance procedure shall be designed to be
accessible, effective, easy, understandable and without costs to the complainant. Any grievance can be
brought to the attention of the GM personally or by telephone or in writing by filling in the grievance
form by phone, e-mail, post, fax or personal delivery to the addresses/numbers to be determined. The
access points and details on local entry points shall be publicized and shall be part of the awareness
building once further micro locations of the Sub-Projects are known.

6.2 Grievance administration
Any grievance shall follow the path of the following mandatory steps: receive, assess and assign,
acknowledge, investigate, respond, follow up and close out.

Once logged, the GM shall conduct a rapid assessment to verify the nature of grievances and determine
on the severity. Within 5 days from logging it will acknowledge that the case is registered and provide
the grievant with the basic next step information. It will then investigate by trying to understand the
issue from the perspective of the complainant and understand what action he/she requires. The GM
will investigate the facts and circumstances and articulate an answer. The final agreement should be
issued and grievant be informed about the final decision not later than 30 days after the logging of the
grievance. Closing out the grievance occurs after the implementation of the resolution has been
verified. Even when an agreement is not reached, or the grievance was rejected, the results will be
documented, actions and effort put into the resolution. If the grievance could not be resolved in
amicable endeavor, the grievant can resort to the formal judicial procedures, as made available under
the Serbian national legal framework. Logging a grievance with the GM does not preclude or prevent
seeking resolution from an official authority, judicial or other at any time (including during the grievance
process) provided by the Serbian legal framework.

In case of anonymous grievance, after acknowledgment of the grievance within three days from logging,
the GM will investigate the grievance and within 30 days from logging the grievance, issue the final
decision that will be disclosed on the MCTI/PIU’s website.

The GM shall keep a grievance register log, which will include grievances received through all admission
channels, containing all necessary elements to disaggregate the grievance by gender of the person
logging it as well as by type of grievance. However, the personal data of each grievant shall be protected
under the Data Protection Law. Each grievance will be recorded in the register with the following
information at minimum:

e description of grievance,

e date of receipt acknowledgement returned to the complainant,
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e description of actions taken (investigation, corrective measures),
e date of resolution / provision of feedback to the complainant,

e verification of implementation, and

e closure.

To avoid duplication of Grievances by the same person on the same matter, simply because different
admission channels exist, the LGAD and the CGD shall weekly exchange information on grievances
received and compare the Grievance logs. The centralized log at the level of the CGD will contain notes
on potentially duplicated submissions. Multiple submissions, on same events, by same grievant shall be
resolved by one decision, which will be stated and the grievant appropriately informed.

6.3 Grievances and beneficiary feedback reporting
The role of the GM, in addition to addressing grievances, shall be to keep and store
comments/grievances received and to keep the Central grievance log administered by the PIU. In order
to allow full knowledge of this tool and its results, quarterly updates from the GM shall be available on
the MCTI website. The updates shall be disaggregated by gender, type of grievances /complaints and
updated regularly.

6.4 Grievance log
The PIU will maintain grievance log to ensure that each complaint has an individual reference number
and is appropriately tracked and recorded actions are completed. When receiving feedback, including
grievances, the following is defined:

e Type,

e (Category,

e Deadline for resolving the appeal, and
e Agreed action plan.

Each complaint should be assigned with an individual reference number and is appropriately tracked
and recorded actions are completed. The log should contain the following information:

e Name of the grievant, location and details of the grievance,

e Date of submission,

e Date when the Grievance Log was uploaded onto the project database,

e Details of corrective action proposed,

e Date when the proposed corrective action was sent to the complainant (if appropriate),
e Date when the grievance was closed out,

e Date when the response was sent to the grievant.
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6.5 Grievance admission and process value chain
The GRM includes the following steps:

STEP 1: Submission of grievances: either orally, in writing via suggestion/complaint box, through
telephone hotline/mobile, mail, SMS, social media (WhatsApp, Viber, Facebook etc.), email, website,
and the LGAD. The GRM will also allow anonymous grievances to be raised and addressed. The site
specific SEPs shall include details of Grievance entry points and focal points.

STEP 2: Recording of grievance, classifying the grievances based on the typology of complaints and the
complainants in order to provide more efficient response, and providing the initial response
immediately if possible. The typology will be based on the characteristics of the complainant (e.g.,
vulnerable groups, persons with disabilities, people with language barriers, etc.) and also the nature of
the complaint

STEP 3: Acknowledgement of grievance within 5 days.

STEP 4: Investigating the grievance and due diligence- investigation involves gathering information
about the grievance to determine its eligibility and to generate a clear picture of the circumstances
surrounding the issue under consideration. This process normally includes site visits, document reviews,
a meeting with the GM user (if known and willing to engage) and meetings with individuals and/ or
entities who can assist with resolving the issue. Reasonable efforts will be taken to address the
complaint. If the grievance is vague and not clear enough, the GM is obliged to help and provide counsel
and even help in redrafting the submission, in order for the grievance/ to become clear, for purposes
of an informed decision by the GM, in the best interests of persons affected by the Project. If the GM
is not able to address the issues raised by immediate corrective action, a long-term corrective action
will be identified. The decision shall give a clear assessment on the grievance/complaint, clear ruling
and recommendations for fair remedy and propose measures to modify future conduct that caused the
grievance as well as proposed measures to compensate if mitigation measures cannot remedy the harm
or injury. The decision shall be in writing and shall be delivered to the person who filed the grievance
as well as to any other person or entity to which the recommendation and measures shall apply or is
under obligation by Law. The person who filed the grievance can express his/her personal satisfaction
to the outcome of the grievance resolution procedure. Unilateral decision shall be an exception and
resolution shall be sought through a dialogue between the GM and the Grievant,

STEP 5: Communication of the decision within 30 days.

STEP 6: Complainant Response: either grievance closure or taking further steps (as described below) if
the grievance remains open. Before any closure of complaints/grievances, the GM shall:

e Confirm that the required GM actions have been enforced, that the grievance resolution
process has been followed and that a fair decision has been made;

e Organize meeting(s) within 10 days of being contacted by the concerned parties to discuss how
to resolve the issue, if not previously conducted;

e Recommend the final decision on the mitigation measure to the complainant/aggrieved party;

o Implement the agreed mitigation measure;

e Update the Grievance Report Form and have it signed by the complainant/aggrieved party;
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e Sign the Grievance Report Form and log the updated information of the grievance into the
Grievance Registry; and
e Send copies of relevant documents (e.g. completed Grievance Report Form, mitigation
measure, minutes of the meetings, if appropriate) to the concerned parties.
In case a grievance cannot be resolved in manner satisfactory to the complainant he/she has the right
for an appeal. In such cases the resolution of the grievance will be reviewed by a commission at the
level of the implementing agency (MCTI). This will serve as second tier grievance level. The commission
will consist of three appointed members that are not directly involved in Project implementation. The
commission will acknowledge the receipt of the appeal within 3 days and issue the final decision within
5 days of the receipt of the appeal. The decision of the commission will entail a detailed explanation of
the grievance resolution process as well as the explanation of the final decision and guidance on how
to proceed if the outcome is still not satisfactory for the complainant.

The Sub-project specific SEPs shall have details on each Grievance admission points, grievance
administration processes, timelines, investigation activities and closure conditions.

Until such details are disclosed Stakeholders are encouraged to send all grievances, concerns and
queries to the following addresses:

PIU, Grievance Mechanism
Address: Omladinskih brigada 1, V Floor, office 555, 11070 Novi Beograd
011/213 74 31

Further details on Grievance admission channels and points shall be publicized in the Sub-Project
specific SEPs.

Local access details to be known and disseminated at later stages.

6.6 Monitoring and reporting on Grievances
The CFD will be responsible for:

e Collecting data from LGAD serving as local admission points on the number, substance and
status of complaints and uploading them into the single regional database;

e Maintaining the grievance logs on the complaints received at the regional and local level;
e Monitoring outstanding issues and proposing measures to resolve them;
e Disclosing quarterly reports on GM mechanisms;

e  Summarizing and analyzing the qualitative data received from the local Grievance Admission
points on the number, substance and status of complaints and uploading them into the single
project database;

e Monitoring outstanding issues and proposing measures to resolve them.

The regular social monitoring reports to the WB shall be submitted through the PIU, which shall include
a section related to GM which provides updated information on the following:
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e Status of GM implementation (procedures, training, public awareness campaigns, budgeting
etc.);

e Qualitative data on number of received grievances (applications, suggestions, complaints,
requests, positive feedback) and number of resolved grievances;

e (Quantitative data on the type of grievances and responses, issues provided and grievances that
remain unresolved;

o Level of satisfaction by the measures (response) taken;
e Any corrective measures taken.

6.7 World Bank Grievance Redress Service

Communities and individuals who believe that they are adversely affected by a World Bank (WB)
supported project may submit complaints to existing project-level grievance redress mechanisms or
the WB’s Grievance Redress Service (GRS). The GRS ensures that complaints received are promptly
reviewed in order to address project-related concerns. Project affected communities and individuals
may submit their complaint to the WB'’s independent Inspection Panel which determines whether harm
occurred, or could occur, as a result of WB non-compliance with its policies and procedures. Complaints
may be submitted at any time after concerns have been brought directly to the World Bank’s attention,
and Bank Management has been given an opportunity to respond. For information on how to submit
complaints to the World Bank’s corporate Grievance Redress Service (GRS), please visit:
http://www.worldbank.org/en/projects-operations/products-and-services/grievance-redress-service.
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7. Monitoring and evaluation

7.1 Institutional monitoring
The PIU will keep a resettlement and expropriation database with a minimum of following information:
volume of land required, land acquisition completed, inventory of persons and property affected,
inventory of expropriation cases disaggregated by different phases of the process (submission of
proposal, decision on expropriation, valuation, compensation offer, settlement agreement, payment of
compensation, payment of assistance during relocation, judicial processes etc.). A suggested template
for monitoring is presented in Annex 3.

In addition to the above activities, the table below presents a list of institutional responsibilities during
the land acquisition & resettlement process:

Table 3 - Institutional responsibilities

Task: Responsibility:
Disclosure and arranging public consultations on the RPF MCTI (PIU)
Information disclosure to all PAPs about the procedure of the | PIU and Local Municipalities (LM)
beginning of expropriation and during all phases of expropriation

Communication and consultation with PAPs PIU and LM
Activities prior to commencement of works PIU and LM
Providing assistance during resettlement BoE
Compensation payment BoE
Grievances management PIU
Monitoring and reporting on expropriation and resettlement PIU / E&S
Monitoring and reporting after commencement of works Contractor

7.2 Monitoring of resettlement process

The PIU will conduct internal periodical (monthly or quarterly depending on the duration of land
acquisition processes) monitoring so that efficiency of the expropriation process and level of
satisfaction of PAPs can be assessed.

Indicators for implementation of monitoring are as follows:
e Number of PAPs by categories;
e Number of public meetings with affected persons;

e Number and percentage of negotiated settlements signed;
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e Number of physical resettlement cases;
e Number of economical resettlement cases;
e Number of completed land acquisition cases compared to expected total number;

e Number of PAPs compensated compared to the expected total, disaggregated by types and
reason for compensation;

e Amount of compensation paid compared to the expected total;

e Number of temporary occupied private property land plots by the contractor for construction;
e Comparison of data on livelihood of affected persons before and after the (sub)-Project

e Number and type of assistances provided to vulnerable groups compared to total; and

e Number and type of grievances, including legal actions arising from expropriation and
resettlement (submitted cases, resolved cases, time needed for their resolution).

The PIU shall monitor the implementation of the resettlement process both through internal, official
institutional arrangements, as well as periodically by an independent external consultant, to be
appointed. The external monitoring and evaluation consultant may be appointed during RAP
preparation, if necessary, based on consultation with the World Bank. A RAP Completion report will be
prepared and submitted to the World Bank within 2 months of the RAP completion. The report should
verify that all entitlements have been delivered in line with the site-specific RAPs. In addition, the report
should evaluate whether the mitigation actions prescribed have had the desired effect. The
socioeconomic status of the affected population should be measured against the baseline conditions
of the population before displacement, as established through the census and socioeconomic baseline
studies.
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8. Institutional arrangements

8.1 Institutions responsible for Project implementation

The SRMP will be managed by MCTI through a Project Implementation Unit (PIU), supplemented by
Project Implementation Teams (PITs) in IZS, Serbia Cargo, Serbia Voz and RD. The PIU will have primary
responsibility for Project execution ensuring that the Project development objectives are met and
ensuring that financial resources are budgeted, disbursed, expended, accounted and audited. MCTI’s
PIU has already been established to manage the Serbian part of the recently approved Western Balkans
Trade and Transport Facilitation (TTF) Project, and new positions will be defined to cover the needs of
this MPA. The PIU will be strengthened with appropriate managerial and technical capacity to enable it
to (i) manage and monitor progress of the entire Project, (ii) carry out and be responsible of day-to-day
implementation of Project activities, (iii) oversight of all other Project activities implemented by the
companies; (iv) prepare technical documentation for activities that will be financed under the Project;
and (iv) participate in tender preparation and evaluation. MCTI, through PIU, will be directly responsible
for implementation of all components. While the PIU will be implementing the components, PITs will
act as subordinate implementing agencies to provide technical support for specific Project
subcomponents or activities of the MPA that pertain to their area of expertise. MCTI would channel
Project funds to PITs to strengthen their structures, as hiring technical staff to support the MPA.. The
PIU will be staffed with experts specifically hired for the Project, while PITs will be staffed with mixes of
agency staff and personnel hired for the Project. They will have capabilities in contract management,
safeguards, and monitoring and evaluation. The PIU will include additional team members, being full or
part time, including an environmental and safeguard expert, two railway experts, human development
expert, transport planner, and a transport economist. PIT will mainly consist of the employees within
subject institutions that might be strengthen with specific expertise relevant for the effective Project
implementation, like railway investment expert, rail asset management expert and business support
management system expert, a full-time.

The PIU will also include one Environmental specialist, a full-time Public communications, social and
citizen engagement specialist), a to support compliance with the World Bank safeguards requirements,
as well as technical experts (change management advisor, ICT adviser and other experts) on a part-time
Occupational & Health (OHS) Specialist throughout project implementation and a part time
Resettlement specialist on a as need basis. Fiduciary management including procurement and financial
management shall be within the responsibility of the Central Fiduciary Unit - CFU (responsible for
procurement and financial management) housed under the MoF. The Public communication, social
and citizen engagement Specialist will be responsible for the Social Safeguards and ensuring that the
GM is functional. RAP if required will be prepared by a Resettlement Specialist to be hired by the PIU
for this specific activity/ies.

8.2 Key institutions in the process of resettlement
The resettlement process involves the Government of RS, the Beneficiary of Expropriation i.e.
Infrastructure Zeleznice Srbije, the tax authority, accredited valuation experts, the local Governments
and the Relevant Courts in cases no settlement agreement is achieved. An overview of all institutions
is presented below. The in-depth assigned responsibilities and arrangements for implementing the
requirements of this RPF and each site-specific RAP shall be covered in the RAPs itself.
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Table 4 - Institutions involved in expropriation / resettlement

Institution:

Key responsibility during resettlement:

National assembly of RS

Declaration of public interest by law

Government of RS (GoRS)

Declaration of public interest (other than by law as
above)

PIU Housed under MCTI

Coordination of resettlement activities under this RPF
and individual RAPs through:

- Appointment of a Resettlement Specialist to assist
and monitor the implementation and report on
social components of the (sub)-project, particularly
implementation of RPF,

- Announcement of the Cut-off date.

- Preparation and disclosure RPF, RAPs and all other
project safeguard documents

- Conducts public consultations in all Project phases,

- Engages with relevant stakeholders

Establishment and administration of the grievance

mechanism of PAPs and stakeholders;

- Monitoring and evaluation of the resettlement
process and reports to WB on all issues under this
RPF,

- Monitoring of land entry-land exit protocols in cases
of temporary land occupation until the land is given
back to their owners in accordance with this RPF.

Beneficiary of Expropriation (i.e.

Infrastructure Zeleznice)

Administration of the expropriation process

Ministry of Finance (MoF)

Borrower and 2™ tier authority to the expropriation
decisions

Tax administration offices (decentralized to
municipality units, but under MoF)

Provides assessment of market value of agricultural or
construction land

Local-Self  Governments, its

administration

including

Local municipalities govern the expropriation process
(Department of property affairs)

MoAFWM

Provides information about available replacement land

Republic Geodetic Authority, State Cadaster
of immovable property, decentralized units

Provides official information on all
including land, structures, houses, etc.

immovables,

Provides official information on owners of

immovables

legal

Provides information on possessors of immovable
property
Annotation of expropriation process

Executes legal title changes of immovable property
owners after land acquisition, expropriation etc.
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Institution:

Key responsibility during resettlement:

Relevant municipal courts

Determines fair compensation if amicable agreement
has not been reached

The Administrative Courts

Decides on lawsuits filed against final and binding
decisions issued by the MoF

Municipalities

Participate in Sub-Project specific Local Grievance
Admission Desks (LGAD)
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9. Budget and funding of resettlement

Land acquisition costs are born by the Beneficiary of Expropriation i.e. IZS and need to be budgeted
within the Budget for the upcoming fiscal years. Costs for the implementation of this RPF include
categories: (a) administrative costs including cost associated with expropriation (if necessary), and (b)
compensation for land acquisition, and asset loss, including transitional and any other allowance as
necessary.

Given the early stage of the Project and unknown scale, type and magnitude of impact no estimation
can be given on the required cost.

This RPF as referenced in the Loan Agreement complement the national legal requirements guiding
involuntary land acquisition and resettlement, and shall once ratified serve as a legal basis to close gaps
to meet the ESS5 standards.
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Annex 1 - Grievance registration form

Reference No:
Full Name

Note: you can remain anonymous if you prefer, or request not to disclose your identity to the third
parties without your consent. In case of anonymous grievances, the decision will be disclosed at the
Projects website: www.mgsi.gov.rs

First name

Last name

[ | wish to raise my grievance anonymously

Gender of complainant (completion of this field is optional)

1 Male dFemale dOther (please indicate)

[ | request not to disclose my identity without my consent Contact Information Please mark how
you wish to be contacted (mail, telephone, e-mail).

| By Post: Please provide mailing address:

(1 By Telephone:

(1 By E-mail

1 I will follow up of the resolution at the website as | want to remain anonymous
Preferred Language for communication d Serbian [ Other (indicate)

Description of Incident or Grievance (What happened? Where did it happen? Who did it happen to?
What is the result of the problem? Date of Incident/ Grievance)

(1 One-off incident/grievance (date )

(1 Happened more than once (how many times? )

[ On-going (currently experiencing problem) What would you like to see happen to resolve the
problem?

Signature: Date:

Please return this form to:
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Annex 2 - Social analysis template

SOCIAL SCREENING FORM AND TRIGGERS FOR SUB PROJECTS

This screening report shall comprise of the screening form, ownership evidence and pictures from the
walkover survey.

Name of Sub project:

Location:

Type of Activity and Procurement Package as assigned in the Procurement Plan:
Nature of Project:

Size/Scale:

Project Implementing Agency:

Description of Project Surroundings:

Screening indicators related to Land acquisition, assets and access to resources

YES NO

Type of activity — Will/has the sub project:

1  Require that land (private) to be acquired (temporarily or permanently)
for its development

2 Acquired land in anticipation of the project?

3 Use land that is currently occupied or regularly used for productive
purposes (e.g. gardening, farming, pasture, fishing locations, forests

4 Physically displace individuals, families or businesses

5 Result in the temporary or permanent loss of crops, fruit trees or
household infrastructure

6  Result in the involuntary restriction of access by people to legally
designated parks and protected areas

7 Result in loss of livelihood

8 Have negative impact to any vulnerable individuals or groups

9  Have negative impact to informal side road shops, traders or any
nomadic type of commercial activity

10 | Impact to community Health & Safety
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SOCIAL SCREENING FORM AND TRIGGERS FOR SUB PROJECTS

11 Impactinternally displaced persons or refugees

12  Disrupt access to health care and education

If any of the boxes 1 through 9 are ticked YES the ESS5 will be relevant and site specific instruments in line
with this RPF will be prepared.

If any of the boxes 10 through 13 are ticked YES commensurate mitigation measures shall be designed
through the site specific ESMP

CERTIFICATION

We hereby certify that we have thoroughly examined all the potential adverse effects of this sub project.
To the best of our knowledge, the sub project does not avoid /avoids all adverse social impacts.

For the PIU Public ~ communication, social and citizen

engagement specialist
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Annex 3 - Record keeping template

The World Bank supported Serbian Railway Modernization Project

-General information-

9|dwes uo paseq uoleridoudxs 4o uolreing

spjoyasnoy pade|dsip AjjeaisAyd jo ‘oN

uolesuadwod)|
OAI929J 10U pIP OYM SJISUMOpPUE| JO ‘ON

uonesuadwod)|
paJayo  aq 0} 19A siaumopue| ‘ON|

S}N0D UO (S95ED) SIaUMOPUE]| JO "ON|

uolesuadwod paAi@2al SIBUMOPUE| JO "ON

(sosed) susumopue| Jo "ON|

pala|dwod uolisinboe pue

(in ha)

0.00

paJinbas uonisinbae pue’

(in ha)

0.00

0.00

Site

To be added once selected

No

TOTAL
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Annex 4 — Report on Public Consultations

Republic of Serbia
Ministry of Construction, Transport
and Infrastructure
Nemanijina 22-26, 11000 Belgrade

PHASE 1 OF THE MULTI-PHASE PROGRAMMATIC APPROACH

SERBIA RAILWAY SECTOR MODERNIZATION

REPORT ON PUBLIC CONSULTATIONS
held for:

Environmental and Social Management Framework (ESMF)
Resettlement Policy Framework (RPF)
Stakeholder Engagement Plan (SEP) and
Labour Management Plan (LMP)
Environmental and Social Commitment Plan (ESCP)

FINAL DOCUMENT
BELGRADE, October 29, 2020
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SERBIA RAILWAY SECTOR MODERNIZATION (SRSM)
ESMF, ESCP, RPF, SEP and LMP REPORT ON PUBLIC CONSULTATIONS

1. REPORT ON PUBLIC DISCLOSURE AND PUBLIC
CONSULTATION

As required by WB Environmental and Social Standard 10 (ESS10) — Stakeholder Engagement and Information
disclosure, during preparation of Draft ESMF, ESCP, RPF, SEP and LMP documents the MCTI carried out public
consultations with relevant stakeholders.

Starting from October 16, 2020, The Ministry of Construction, Transport and Infrastructure, Infrastructure
Zeleznice Srbije, Serbia Cargo, Serbia Voz, Railway Directorate, disclosed the Draft ESMF, ESCP, RPF, SEP and LMP
documents on its web sites and announced invitation for Public Consultations for the public, bodies and
organizations interested in subject documents prepared for SRSM Project. Same announcement was published in
the daily newspaper with national coverage “Politika” on October 16, 2020. Public and other interested parties
and organizations were invited to participate in process of public consultation on draft ESMF, ESCP, RPF, SEP and
LMP documents.

On October 29, 2020, at 12:00 AM (local time), public consultations and presentation of the Draft ESMF, ESCP,
RPF, SEP and LMP documents were organized at the premises of Infrastruktura Zeleznice Srbije, 6 Nemanjina
Street, Hall Biblioteka, 11000 Belgrade. The meeting was attended by a diverse group of 9 stakeholders, namely
representatives of MCTI, PIU, PITs i.e. Infrastruktura Zeleznice Srbije, Srbija Voz, Limited Liability Company for
Construction of the railway know Belgrade i.e “Beograd Cvor”, Pruzni put Zemun (Infrastruktura Cvor Beograd),
“Ecology Partners” private company from Merosina, “Eko Unija” private company from Stara Pazova.

The following persons attended:

1. Mr. Lazar Radakovig Infrastruktura Zeleznica Srbije, Advisor to General Manger for Traffic Safety

2. Mr. Miroslav Prokic Ministry of Construction, Transport and Infrastructure, Advisor at
Department Sector for Railways and Intermodal Transport

3. Ms. Rada Vukeljic, ,Beograd Cvor“ d.o.o.

4. Mr. Bogisa Milutinovic Infrastruktura Zeleznica Srbije and PAPs

5.  Ms. Marija Nenezic-Jovic ,Beograd Cvor“d.o.o

6.  Mr. Sladjan Velickovic EKOUNIJA D.0.0O- Waste colelction and recycling company

7. Mr. Novica Stankovic ECOLOGY PARTNERS — Private Waste Mangement Company

8.  Ms. Ljiljana Stojic Head of PIU of the WB suported Trade and Transport Facilitation Project

The consultation consisted of two parts. The first part consisted of general overview of the Environmental and
Social Framework (ESF) and the purpose of ESMF, ESCP, RPF, SEP and LMP documents during implementation. In
addition, it was emphasized that all activities supported under the Project shall be environmentally and socially
sound, sustainable, and consistent with WB ESSs and Serbian national legislation.

Project screening procedure and risk classification were explained, as well as legal and administrative framework
for Project.

The meeting started according to schedule at 12:00 AM. The Social Specialist Ms. Nina Valcic presented all project
documents in details to the interested attendees.
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W 0N
YRR
LWOYR LA 1S

Picture 2: COVID-19 Hygiene kit provided during Public consultations in Belgrade, October 29, 2020
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Picture 3: Public consultation in Belgrade, October 29, 2020

Special focus was given to project description, implementation arrangements, potential environmental and social
impacts, grievance redress procedures, labor management, screening forms and development of environmental
and social management plans during Project implementation.

The importance of Labor management and most important provisions of WB Environmental and Social Standard
ESS2 (Labor and Working Conditions) were also explained to the public during presentation of ESMF document.
Before starting with questions of participants, institutional responsibilities and monitoring and reporting
procedure on Project were presented and explained. However, the whole consultation has taken a participatory
form and turned into a very interactive discussion with participation of all present Stakeholders very early before
the moderator handed over the floor to the participants. All Stakeholders were encouraged to stay informed and
follow the information avenues provide in the SEP and to continue to be engaged.

Consultation started at 12:00 AM and ended at 2:00 PM, local time.

Questions and Answers during public presentation and consultations:

Q1: Representative of EKOUNIJA Mr. Sladjan Velickovic, expressed satisfaction with the format and content of
the presentation.

Q2: Representative of ECOLOGY PARTNERS requested information whether treatment of waste generated from
condensators and transformers has been covered with the waste management procedures in the ESMF?

A2: Nina Valcic has explained that the intended activities do not envisage replacement of transformers and
condensators.

In addition, Mr. Lazar Radakovic confirmed the above stated and clarified that particular attention will be given
to waste management procedures, including recycling, in line with the internal Waste management procedure of
IZS and the ESMF. The second Phase of the MPA will consider modernization of railway Beograd -Vrsac. Removed
wooden sleepers subject to adequate treatment and testing will be re-used on other regional railway lines.
Hazardous waste will be classified, transported, deposited in line with legal requirements.

Q3: Mr. Bogisa Milutinovic, an employee of IZS, but also in the capacity of a Project Affected Person requested
clarification whether Resettlement Policy Framework covers already ongoing land acquisition for the section
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Belgrade- Stara Pazova financed by the Chinese Exim Bank?

A3: Nina Valcic clarified that unfortunately the RPF is applicable only to impacts attributable to this Project or to
impacts that have occurred in its anticipation including those stemming from land acquisition. Notwithstanding,
interest was taken in this particular case and basic guidance was given in line with the national framework.
Representative of IZS and MCTI have committed to contacting the PAPs in the coming days to receive more details
on the subject case and enable amicable resolution.
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3. DOCUMENTATION
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In compliance with the World Bank Environmental
and Social Framework (ESF) .
and the Environmental and Social Standard 10 (ESS10)

Republic of Serbia
Ministry of Construction,
Transport and Infrastructure

. invites to

PUBLIC CONSULTATIONS

Institutions, organizations, entities and the general public
interested in the

ENVIRONMENTAL AND SOCIAL MANAGEMENT
FRAMEWORK (ESMF)

PROJECT LEVEL STAKEHOLDER ENGAGEMENT
"PLAN (SEP) '

LABOR MANAGEMENT PROCEDURES (LMP)
RESETTLEMENT POLICY FRAMEWORK (RPF)
for the |

SERBIA RAILWAY SECTOR MODERNIZATION
PROJECT

The public consultations and presentation of the subject documents
will take place on October 29, 2020, at 12 PM (local time), at the
premises of "Infrastructure of Serbian Railways” j.s.c, 6, Nemanjina
Street, Belgrade, "Biblioteka” Hall on the 1st floor.

Subject documents are available and may be accessed and reviewed at:

- the premises of "Infrastructure of Serbian Railways” j.s.c, 6
Nemanjina Street, Belgrade, Belgrade, during working days from
11:00 AM to 01:00 PM (local time), within 14 days from the date
of public announcement of-this invitation.

— The website of the Ministry of Construction, Transport and
Infrastructure:  https://www.mgsi.gov.rs/cir/dokumenti/public-
consultation-enviromental-and-social-management-framework-
project-level-stakeholder

— The website of "Infrastructure of Serbian Railways” j.s.c:
https://infrazs.rs/,

- The website of "Srbija Voz” j.s.c.: https://www.srbvoz.rs/,

— The website'of "Srbija Cargo” j.s.c: https://srbcargo.rs/sr/

— The website of Railway Directorate: http://www.raildir.gov.rs

Questions, comments and feedback may be submitted either during
the course of the meeting or in advance in writing by submission to:

Ministry of Construction, Transport and Infrastructure — Sector
for Railways and Intermodal Transport, 22-26, Nemanjina Street,

Belgrade or via e-mail: miroslav.prokic@magsi.gov.rs.
12007634-1

Ha jel{HOCTaBAH HAYYEH, § HEKO!

HOMEH Wi U3jal
WTH ODjaBbeHu

NOHTHAR

NPUIEM TPEKO MHTEPHETA » SUTYIBE

080 e 38amtya cajr Nonure HM nipexo kor: Moxere
32XBAIROCTY 32 offayy,

: G yonsozag Paryagy
S wehyoolu npasy s
£-0.0. Searpag, Maxapows g, 28.) v Koguers mf‘
BariOCTI o by

P MM dovTar e nt

VY aIReHoe e Rogm

70



SERBIA RAILWAY SECTOR MODERNIZATION (SRSM)
ESMF, ESCP, RPF, SEP and LMP REPORT ON PUBLIC CONSULTATIONS

Picture 4: Announcement of public consultation in daily newspaper, (“Politika”, October 17,2020)
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Exonowkom v gpywTteeHoM ctaHaapay 10 (ECC10)

Penybnuka Cpbuja
MunuctapcTBo rpahleBuHapcTsa,
caobpahaja u uHppacTpykType

no3uea Ha

JABHE KOHCY/ITAUUJE

jaBHOCT, opraHe 1 opraHu3auuje 3aMHTepecoBaHe 3a

OKBWP YMPABJbAHA YTULLAJUMA HA XXUBOTHY
CPEAVIHY U IPYWITBO (ECM®)

MJIAH YK/bYHUBAHA SAUHTEPECOBAHUX
CTPAHA HA HUBOY MPOJEKTA (CEM)

NPABUJIHUK O PAZLY HA MPOJEKTY (JiMN)
OKBWP NOJINTUKE PACEJ/bABAA (PT®D)
3a

MPOJEKAT MOIIEPHH3ALMJE XENE3HU4YKOr
CEKTOPA Y PENYBJINLIM CPBUIN

JaBHe KoOHCynTauuje u NpeseHTauuja NpeaMeTHUX AoKymeHaTa hie ce
oap>xaTtu gaHa 29. 10. 2020. roauHe, ca noyeTkom y 12 yacoea y npo-
cTopujama ,MinppactpykTypa xenesHuue Cpbuje” a.a., Ynuua Hema-
wuHa 6, beorpaa, cana ,bubnuortexka” Ha | cnpary.

YBuAay npeaMeTHe AOKYMEHTE MOXKe Ce U3BPLINTH:

— ynpocTopujama ,MiuppacTpykTypa xenesnuue Cpbuje” a.a., Ynu-
ua HemaruHa 6, beorpap, cBakor pagHor agaHa oa 11 ao 13 yacosa
y poky oA 14 paHa og saHa objaBsbuBatba 0BOr obasellTerba.

— Ha UHTepHeT cTpaHuum MuHucTapcTsa rpafjeBuHapcTea, cao-
6pahaja n undpacTpykType: http://www.mgsi.gov.rs/

— Ha MHTepHeT cTpaHuum AKuvoHapckor apywTsa ,MiHppacTpykTypa
xenesHuue Cpbuje”: https://infrazs.rs/,

— Ha WHTEpPHeT CTpaHuuy AKUMOHAPCKOr APYWTBA 3a XXeNe3HWYKM
npeBo3 nyTHuKa ,,Cpbuja Bos” Beorpaa: https://www.srbvoz.rs/,

— HaMHTEpPHET CTpaHuuM AKLMOHAPCKOr APYLUTBA 3a XXeNe3HUYKM npe-
B03 pobe ,Cpbuja Kapro”: http://portal.srbcargo.rs/kargoportal/)

Mutawa, npumeade n muwsbera npumahe ce yCMEHO TOKOM jaBHUX
KOHCynTauuja uam nucaHum nyTem AoCTaBOM Ha agpecy:
MunucTapcTBo rpahieBuHapcTsa, caobpahaja v uhdpactpyktype — Cexrop
3a >KenesHuue 1 NHTepMoaasiHK TpaHcnopT, beorpaa, HemarbuHa 6p. 22—
26, 04HOCHO NyTeMm eneKTPoHCKe nowe: miroslav.prokic@mgsi.gov.rs.

'g 'OBABELITEHA

~'Hayyno Behie Pyaapckor uHCTUTYTa M3
Beorpaga obaBewTaBa Hay4Hy W CTpyuHY
jaBHOCT Aia je nokpeHyT noctynax 3a usbop
Ap Canppe Metkosuh, ucTpaxkusay-capas-
HWKa Y Hay4yHO 3Batbe Hay4HW CapaaHuK.
W3sewTaj u pe3ume u3sewTaja Komucuje
O nperieay W OLUEHW CTPYYHOr W HayyHor
paga v OLEeHM UCNYHEHOCTH YCNOBa 3a.CTH-
uarbe Hay4yHor 3Batba Hanasu ce y 6ubnuo-
Teum Pyaapckor uHcTutyTa, batajHuyku nyt
6poj 2, Beorpaa, 3emyH v mory ce norneaa-
TW CBAKOT paaHor AaHa y HapeaHux 30 aaHa
oA AaHa objassbuBarba ornaca (oa 17. 10.
2020. po 16. 11. 2020.roauHe)
12007621-1

; @ MAJIN OTTTACU

CTAHOBY U3[ABAHE/7

2.5 HeHamelwTeH y ueHTpy 6e3 nocpeaHu-
Ka, BnacHuk, porosop. 011/24-32-486;
063/358-348.

22014261-16

CTAHOBY KYMOBUHA/9

CTAH Ha Buwem aeny Bpayapa, ase cna-
Bahe cobe, 2 Mokpa 4Bopa, oa Tpeher Ao
netor cnpara, T, LI, ca nenum norne-
AOM W rapaxomM Wau rapaxsHum MecTom.
Kanuenapwja 780, 063/449-487.
12007619-16

 CTAHOBY NPOJAIA/10
BE/NIN ABOP, 150 kM + rapaxa + nap-

kuHr, 330.000. Bnacruk, 063/7724-104.
22014386-2
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MOXXETE OA NMPEAOATE
EJIEKTPOHCKUM NYTEM
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www.citulje.politika.co.rs

Picture 4: Announcement of public consultation in daily newspaper, (“Politika”, October 17, 2020)
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® 12 WHTEDHET CTPaHHUM AKUHOHAPCKOT APYLITES 32 MEAEIHWNKM NEs03 nyTiKa *CpBwja Bos" Beorpan

hetps://www.stbvoz rs,

= wa wurep:

TCTPaMMUN  AKUMOMBDCKOT APYLITEA 33 MEAEINHIXH NPesos pobe “Cpbija
Kapro"http://portal.srbcargo.rs/kargoportal /)

MuTana, NpUeate WAL NPAMANE C& YCMEHO TOKOM JaBHIX KOHCYTTALM]A WIH MHCAHWM NYTEM JOCTABOM HA
aapecy

MHHHCTApCTBO rPaheBuHapCTBa, Caobpahaja H MHQPACTPYKTYpE — CEKTOP 33 KETEIHHUE H WHTEPMOZATHM TPAKCAOPT
Beorpax, Hewareia 5p. 22-26, OIHOCHO NyTeM eNEKTPOHCKe nowTe: miroslav.prokic@mgsi.gov.rs.

Crpane: 12

1I0IHB HA JABHE KOHCY/ITAL
MOEPHHIALMJE
HMKOT CEKTOPA ¥ PENYB/IHUH

KEN
CPBHIK

Picture 6: Announcement of public consultation on SRSM Social documents on IZS on October 16,2020
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& igi1967@yahoacom - Yahoo M: X dpecipycrypa xesesone Ci X IIINGReRIN x| +
< C @ infrazsrs * » @

G Googe @ Homeb@nking|int. @

BECTU

Hoposwe axruamocr ApyuTes

Mo3uB 3a jaBHe KOHCYNTaLKje NOBOAOM OKyMeHaTa 3a [pojekar
MO/iepHHU3aLije XenesHuuKor cektopa y Cpbuju

MHUHHCTApCTBO rpaheBnHapcTea, caobpahaja  WHPACTPYKTYPE, CArNACHO EKONOWKOM ¥ APYWITEEHOM

oksupy Caetcke Ganke u EXONOWKOM W ApywTBeHOM CTaHaapay 10, no3usa Ha jasHe KOHCYATauMje 33

JABHOCT, OpfaHe W OpFaMMIAUMje 3aMWTEDECORaME 32 OKBMD YNPABRAMA YTHUAMMA HA AMBOTHY
cpeauny u ApyuTeo, MAa yKAY4HEAHA 3AHNTEDECORINHX CTPAHA K HUBOY npOjexta, TIpaBWIMAK O
paay Ha npojeKTy W OKSHP NOTHTHKE Pacenasara 3a MPOJeKAT MOAEPHI3ALM]E HENEIHHNKOT CEKTOPa
¥ PenyBuun Cpoujh

JaBHe KOHCYITaUMjE  NPEIENTAUMja MPEIMETHHX A0Kywexara he ce oApHaTH dava 29.10.2020.
foamNe, ca noeTkoM y 12,00 4acosa y npocTopujama MKPAcTpYKTYPa enemmue CpBuje” .1
y1uua Hemanuna 6, beorpan, cana , bubauoreka® wa | cnpary

HabeieHe J0KYMEHTE Ha CPICKOM E3HKY MOMKETE BHAETH Ha AHKKY: OTROPH CTpaHy

HaseaeHe 20KyMeHTE EHIAECKOM JEIMKY MOKETE BHIETH Ha AHKY: Open e RO CRETODA S PEVENTIHE

CPEHIN
Crpane: 12
Ministry of Construction, Transport and
Infrastructure

Picture 7: Announcement of public consultation on SRSM Social documents on IZS on October 16,2020
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